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ENGINEERING DESIGN STUDY PLAN

This Engineering Design Study Plan is submitted in accordance with the provisions of the Civil
Action No. H83-0113, Consent Decree lodged with the United States District Court for the
Northern District of Indiana, South Bend Division. More specifically, it is the document
submitted by Accra Pac, Inc., and Kenneth R. Everett and Diane Lee Power, the personal co-
representatives of the Estate of Warner Baker pursuant to Paragraphs 11.a and 11.b of the

Consent Decree.

The Engineering Design Study Plan includes plans and schedules for Predesign and Design
Tasks identified in the Scope of Work (SOW). The Predesign and Design Tasks identified in
the SOW include but are not limited to the following.

Design Sampling and Analysis (S&A) Plan to include a Quality Assurance Project Plan
(QAPP).

. Treatability Studies of Alternatives for Soil Remediation, Groundwater Remediation and

Air Emission Remediation.

. Predesign Work Plan.

. Preliminary Design Submittal.

o Final Design Submittal.

J Construction Quality Assurance Project Plan (CQAPP).

. Schedule for Completion of Work.

1092-6154-938TY



These plans and schedules are to be submitted to the EPA and the State of Indiana within 60
days of the lodging of the Consent Decree.

The following submittals are also required within 60 days of the lodging of the Consent

Decree.

. Health and Safety Plan for Field Design Activities.

. Draft Sampling and Analysis Plan for Multi-Compound Residuals.

1092-6154-938TY



PREDESIGN WORK PLAN

1.0 INTRODUCTION

The Predesign Work Plan outlines the work required to provide the Preliminary Design
Submittal as required by the Scope of Work (SOW). The Predesign Work Plan
includes the following tasks to allow for the selection of the soil, groundwater and air
emission remediation technologies and the preliminary design of the remedial action
(RA).

Project Management and Staffing.

o  Treatability Studies.

e Remedy Selection and Rationale.

e Establish Preliminary Design Criteria and Specifications.

e  Determine Operation and Maintenance Requirements and Costs.
e  Preliminary Construction Costs.

e  Additional Field Studies.

o Disposal of Predesign Residual Waste.

e  Permits and Regulatory Requirements.

e  Access, Easement and Right-of-Way Requirements.

e Installation of Additional Monitoring Wells.

e  Schedule for Completion of Work.

1092-6154-93STY



2.0

2.1

2.2

2.3

PROJECT MANAGEMENT AND STAFFING

Project Flow Chart

Figure 2.1 provides the Project Flow Chart for the Remedial Design/ Remedial Action
(RD/RA) activities.

Project Coordinators

The Consent Decree has identified H. Stephen Nye, P.E. of EIS Environmental
Engineers, Inc. as the Project Coordinator and John R. Wingard, P.E., of EIS
Environmental Engineers, Inc. as Alternate Project Coordinator for Accra Pac, Inc. and
the co-representatives of the Estate of Warner Baker. Kenneth Theisen of the
Emergency and Enforcement Response Branch has been identified as Project
Coordinator for the EPA.

Project Management

The EIS Project Coordinator will be responsible for project planning and oversight. The
Project Manager will be responsible for maintaining the project schedule, reporting and
staff scheduling. The Project Manager will also function as the Alternate Project
Coordinator. The Engineering Manager will be responsible for the implementation of the

tasks required to prepare the Preliminary and Final Design submittals.

Figure 2.2 provides a Project Organization Chart.

1092-6154-93STY



ACCRA PAC SITE
REMEDIAL DESIGN/REMEDIAL ACTION
PROJECT FLOW CHART

LODGING OF CONSENT DECREE
ON AUGUST 23, 1993

|

WITHIN 45 DAYS
(BY OCTOBER 7, 1993)

|

|
WITHIN 20 DAYS
(BY SEPTEMBER 12, 1993)

NOTIFY EPA OF PROJECT
COORDINATOR AND ALTERNATE

NOTIFY EPA F REQUIRED
1S NOT OBTAINED

ACCESS TO OFF-SITE PROPERTY

#

WITHIN 80 DAYS
(BY OCTBER 22, 1993)

SUBMIT ENGINEERING
DESIGN STUDY

PLANS AND SCHEDULES
FOR COMPLETMON OF :

DESIGN S & A PLAN, INCL. QAPP
TREATABIUTY STUDY.
PRE—DESIGN WORK PLAN.
PREUMINARY DESIGN SUBMITTAL
FINAL DESIGN SUBMITTAL.

~N O ORGP,

SCHEDULE FOR COMPLETION OF WORK.

HEALTH AND SAFTY
PLAN FOR FIELD
DESIGN ACTIVITIES

DRAFT S & A PLAN
FOR MCR HOT SPOTS

CONSTRUCTION QUALITY ASSURANCE PLAN.

EPA

MODIFY PLANS AND SCHEDULES

APPROVES
ENGINEERING DESIGN STUDY

NO

IDENTIFY QUALITY

YES

SUBMIT TO EPA
QUARTERLY PROGRESS REPORTS

DEFENDANTS IMPLEMENT PLAN

ACCORDING TO APPROVED DESIGN STUDY
PLANS

AND SCHEDULES

SUBMIT PRELIMINARY DESIGN

ASSURANCE OFFICIAL

SUBMIT FINAL DESIGN

SEE NEXT PAGE

FIGURE 2.1

SHEET 1 OF 2

—

.
(e

[+
a

EIS ENVIRONMENTAL ENGINEERS, INC.
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SEE PREVIOUS PAGE

[EPA APPROVAL OF FINAL DESGIJ

WITHIN 80 DAYS

&

SUBMIT WORK PLAN FOR PERFORMANCE
OF CLEANUP INCLUDING :

(R

(®

SCHEDULE FOR COMPLETION OF CLEANUP.
METHOD FOR SELECTION OF CONTRACTOR.
METHODOLOGY FOR IMPLEMENTATION OF CQAPP.
GROUNDWATER MONITORING PLAN.

METHODS FOR SATISFYING PERMITTING REQUIREMENTS.
METHOD FOR IMPLEMENTING O & M PLAN.
TENTATIVE FORMULATION OF CLEANUP TEAM.
PROCEDURES & PLANS FOR DECON EQUIP. &
DISPOSAL OF CONTAMINATED MATERIAL
METHOD FOR DETERMINING BASELINE
GROUNDWATER CONTAMINANT CONCENTRATIONS.

(10) METHOD(S) FOR DETERMINING POINTS OF

COMPLIANCE FOR SOIL. AND GROUNDWATER.

(11) PLAN FOR EXCAVATION / TREATMENT OF

MCR CONTAMINATION.

(12) SCHEDULE OF IMPLEMENTATION OF ALL

CLEANUP TASKS IDENTIFIED IN FINAL
DESIGN SUBMITAL

(13) IDENTIFY TENTATIVE FORMULATION OF CLEANUP

PROJECT TEAM INCL. SUPERVISING CONTRACTOR.

SUBMIT HEALTH & SAFETY PLAN
FOR REMAINING FIELD ACTIVITIES

EPA APPROVAL

DEFENDANTS |MPLEMENT
WORK PLAN

DEFENDANTS DETERMINE
CLEANUP IS COMPLETE

=

WTHIN 90 DAYS

5

SCHEDULE AND CONDUCT PRECERTIFICATION

INSPECTION WITH EPA

WTHIN 80 DAYS

l

REQUEST TO EPA FOR APPROVAL

IF PERFORMANCE STANDARDS HAVE BEEN
—~] ATTAINED, SUBMIT WRITTEN CERTIFICATION

DEFENDANTS PERFORM
ACTIVITIES IN ACCORDANCE
WITH EPA SPECIFICATIONS

AND SCHEDULE

EPA NOTIFIES DEFENDANTS
CLEANUP NOT COMPLETE OR

EPA DETERMINES CLEANUP
PERFORMANCE STANDARDS
HAVE BEEN ACHIEVED

NO

PERFORMANCE STANDARDS
NOT ACHIEVED

YES

EPA CERTIFIES IN WRITING
THAT CLEANUP 1S COMPLETE

SHEET 2 oF 2 |©

EIS ENVIRONMENTAL ENGINEERS, INC. —6—
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PROJECT ORGANIZATION

ACCRA PAC/WARNER BAKER SITE

REMEDIAL DESIGN PHASE

EIS EPA
PROJECT PROJECT
COORDINATOR COORDINATOR
PROJECT MANAGER
ROJECT QUALITY
P %s%nggcs” — (ALTERNATE PROJECT
COORDINATOR)
ENGINEERING | [ PROJECT HEALTH
MANAGER & SAFETY OFFICER
GEOLOGY ENGINEERING LABORATORY
SECTION STAFF DIRECTOR
GEOLOGY GEOLOGY LABORATORY
STAFF QA/QC MANAGER
LABORATORY
STAFF
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2.4 Project Staffing

Project staff will include EIS engineers, geologists, chemists as well as health and safety

staff, laboratory staff and departmental QA/QC officers.

2.5 Required EPA Notifications

Table 2.1 provides a listing of activities or conditions which require notification be made

to the EPA.

1092-6154-93STY



TABLE 2.1
ACCRA PAC/WARNER BAKER SITE
REQUIRED EPA NOTIFICATIONS
. OUT-OF-STATE WASTE SHIPMENT

Prior to any offsite shipment of waste material to out-of-state facility when total volume exceeds
10 cubic yards for all such shipments. Notice to EPA Project Coordinator and appropriate State
Environmental Official (Page 18).

J SAMPLE COLLECTION
Notify not less than 28 days in advance of any sample collection activity (Page 20).
. ACCESS AGREEMENT

Promptly notify if any access required to complete the work is not obtained within 45 days of
lodging of Consent Decree (i.e. by October 7, 1993) (Page 22).

. SCHEDULE CHANGE
Notify of any change in the schedule described in the quarterly progress report for the
performance of any activity no later than seven days prior to the performance of the activity
(Page 24).

. CERCLA 103 OR EPCRA 304 REPORTING
Notify EPA Project Coordinator within 24 hours of the onset of any event during the performance
of the work that defendants are required to report pursuant to Section 103 of CERCLA or
Section 304 of EPCRA. Submit written reports within 20 days of onset and 30 days of
conclusion of such an event (Page 24 and 25).

. PRE-CERTIFICATION INSPECTION

Notify of schedule for pre-certification inspection which is to be conducted within 90 days after
defendants conclude that the cleanup has been fully performed (Page 29).

o EMERGENCY RESPONSE
Immediately notify of any event during the performance of the Work which causes or threatens a

release of waste material that constitutes an emergency situation or may present an immediate
threat to public health or welfare of the environment (Pages 31 and 32).

1092-6154-93STY



3.0 TREATABILITY STUDIES

3.1 Purpose

Treatability studies aid in the selection and implementation of appropriate site
remediation technologies. The studies will serve to evaluate the feasibility and
effectiveness of alternative soil, groundwater and air emission remediation systems;
evaluate whether an air emission system is required by federal or state "Applicable or
Relevant and Appropriate Requirements" (ARARs); and identify which alternative(s) can
be expected to meet the cleanup goals for the site. They will also define the design and
operating parameters for each remedial technology that will be required to successfully

remediate the site.

A substantial amount of data on remedial alternatives was generated, evaluated and
reported as part of the EIS investigation of contamination at the Accra Pac site. The
Scope of Work as set forth in the Consent Decree requires a re-evaluation of the
effectiveness and implementability of those and other alternatives in meeting the
performance standards set forth in the Consent Decree. In addition, the remedial
alternatives must comply with "applicable or relevant and appropriate requirements”
(ARARSs) as set forth in Section 121(d) of CERCLA and any applicable regulations.
These treatability studies will also provide the detailed design, cost and performance
data required to optimize the treatment processes and to implement the full scale

treatment system.

Because there may be different treatment technologies required for the groundwater,
soil and air emissions a coordinated effort will be required to optimize the entire

treatment system.

-10-
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3.2 Implementation Plans

The evaluation of the soil and groundwater remediation aiternatives will be performed by

reviewing, updating and supplementing the remedy screening previously performed by

EIS as documented in the September 1990 EIS "Report of the Investigation of

Contamination at the Warner P. Baker/Accra Pac Site, Elkhart, Indiana."”

The general procedures to be used will follow the guidelines presented in the USEPA
publication "Guide for Conducting Treatability Studies Under CERCLA", EPA/540/R-
92/971a. The tiered approach to be used for the treatability studies is illustrated on the

decision tree diagram in Figure 3.1. A description of the treatability studies follows.

3.2.1

1092-6154-93STY

Technology Prescreening

The technology prescreening will consist of collection and evaluation of
information on the remedial technologies reviewed in the 1990 EIS report and
other technologies which have emerged since that time. This information will be
obtained by searching literature such as the Superfund Innovative Technology
Evaluation (SITE) program technology profiles and Superfund Treatability
Clearinghouse Abstracts. Information will also be obtained from electronic
databases such the Alternative Treatment Technology Information Center
(ATTIC), Oswer Electronic Bulletin Board System and RREL Treatability
Database. Technology experts such as those at the USEPA Robert S. Kerr
Environmental Research Laboratory and Risk Reduction Engineering

Laboratory would be consulted as needed.
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3.2.2

3.2.3

1092-6154-93STY

The collected information will be used to evaluate which technologies are
potentially applicable to the Accra Pac site and, for these technologies, to
determine if further treatability studies are needed. If further studies are
deemed necessary for particular technologies, the scope of further treatability
studies would then be defined. No further studies may be necessary for those
technologies which have sufficient data available to permit a detailed analysis

for remedy selection.

Remedy Screening

If the technology prescreening indicates that certain remedial alternatives may
be technically and economically feasible but have not been demonstrated for
the contaminants and/or matrices invoived in the Accra Pac site, remedy
screening treatability studies may be considered. These studies would be
bench scale tests to generate qualitative data which could be utilized to screen
out technologies that are not effective for the site specific conditions. Typically
these studies would consist of a single set of analyses to determine
contaminant concentrations before and after treatment. A technology specific
work plan for each remedy screening treatability study would be developed to
define the objective, design and procedures, equipment and materials to be
used, sampling and analysis requirements, residuals management, schedule

and budget.
Remedy Selection
If the technology prescreening or remedy screening indicates that certain

technologies are feasible for the site-specific conditions but there is insufficient

data to determine if they could meet the required performance standards,

-13-



3.2.4

1092-6154-93STY

remedy selection treatability studies may be considered. These studies would
be bench, pilot, or full-scale tests to generate quantitative performance and cost
data under site conditions to permit a detailed analysis of these technologies
and whether they could meet the site cleanup criteria. Typically these studies
would involve duplicate or triplicate sets of analyses to obtain high quality data
on the relationship between site conditions, process parameters and
contaminant concentrations; characterization of residuals and products; and
capital, operating and maintenance costs. A technology specific work plan for
each remedy selection treatability study would be developed to define the

elements described above for the remedy screening work plan.
Remedial Design/Remedial Action (RD/RA)

For the selected technologies, the necessity of RD/RA treatability studies wili be
considered. Most RD/RA studies are performed in the field with pilot or full
scale equipment to produce quantitative scale-up design and cost data for
implementation of the remedial actions. Typically these studies are performed
to select among muiltiple vendors and processes or to optimize the treatment
process design and the costs associated with the remedial action
implementation. Such studies are costly and may not be necessary for well-
proven technologies. If such studies are deemed appropriate, a technology
specific work plan for each RD/RA treatability study would be developed to

define the elements previously described.

-14-



3.3 Treatability Study Protocol

The general protocol to be used for conducting treatability studies includes the following
elements ("Guide for Conducting Treatability Studies Under CERCLA", EPA/540/R-

92/071a).

o Establishing data quality objectives.

. Identifying sources for treatability studies.
. Issuing the work assignment.

o Preparing the work plan.

. Preparing the sampling and analysis plan.
o Preparing the health and safety plan.

. Conducting community relations activities.
. Complying with regulatory requirements.
. Executing the study.

o Analyzing and interpreting the data.

. Reporting the results.

3.4 Air Emission Treatability Studies

With respect to air emission remediation systems, EIS will review Indiana and Federal
air emission regulations which might be "applicable" or "relevant and appropriate" (such
as 326 IAC 2, 326 IAC 8-1-6, and 40 CFR 264.1031 Subpart AA) and evaluate which, if
any, federal and/or state standards are "Applicable or Relevant and Appropriate
Requirements" (ARARs) for control of air stripper or other remedial system air
emissions. The feasibility and effectiveness of alternative air emission remediation
systems will be evaluated using the general treatability guidelines outlined above. The

technology prescreening will include a search of literature such as the USEPA

-15-
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4.0

5.0

handbooks "Control Technologies for Hazardous Air Pollutants” (Document
EPA/625/6-91/014) and "OAQPS Control Cost Manual" (Document EPA/450/3-90-006).
Technology experts may also be consulted. If an air emission remediation system is
necessary, it is anticipated that a well-proven technology would be utilized.
Consequently, it is not anticipated that remedy screening, remedy selection or RD/RA

treatability studies would be necessary for the air emission remediation systems.
REMEDY SELECTION AND RATIONALE

The selection of technology for remedial action will be based on the ability to; (1) meet
the performance standards set forth in the scope of work (SOW), (2) comply with
applicable or relevant and appropriate requirements, and (3) maintain reasonable capital
and operation and maintenance (O&M) costs of a full scale system. The performance

standards set forth in the SOW are:

o Groundwater - 95% reduction of the existing baseline concentration of

total Volatile Organic Compounds (VOC) at each compliance point.

) Soil - Reduction of the total of the concentration of the 15 VOCs identified in
Table 7.2 of the EIS study to 1 ppm.

o Reduction of the multi-component residual (MCR) to a concentration of 1 ppm.
ESTABLISH PRELIMINARY DESIGN CRITERIA AND SPECIFICATIONS
The data from the treatability studies for the selected remedies will be used to develop

the preliminary design criteria and performance data. This would include a site plan with
preliminary layouts of equipment which will be utilized along with preliminary process

-16-
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flow schematics. Preliminary specifications would be developed which when finalized

would be used to solicit bids from technology vendors or contractors.

The Preliminary Design Submittal will be completed and will include, at a minimum, the

following:

o Design criteria.

) Results of treatability studies.

. Results of additional field sampling and predesign work.
. Project delivery strategy.

o Preliminary plans, drawings and sketches.

o Required specifications in outline form.

. Preliminary construction schedule.

This will be submitted to the EPA and the State of indiana.

-17-
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6.0 DETERMINE OPERATION AND MAINTENANCE REQUIREMENTS AND COSTS

Estimates of O&M requirements for each of the selected remedies may include

evaluation of these components:

Operating Labor - Including wages, benefits, training for post-construction by
skill categories.

Maintenance materials and labor - Including labor, parts, and other materials to
perform routine maintenance of facilities and equipment.

Chemicals and Utilities - Treatment and maintenance chemicals, gas, electric,
telephone, water and sewer services.

Purchased Services - Sampling and analytical laboratory fees and other
professional services.

Administrative Costs - Costs associated with administration of the remedial
action O&M not included under other categories.

Insurance, Taxes, Licenses - Includes liability and accident insurance; licensing
for certain technologies; permit renewal and reporting costs.

Maintenance Reserve and Contingency Costs - Includes annual payments into
escrow fund to cover anticipated replacement or rebuilding of equipment and

any large unanticipated O&M costs.

7.0 ADDITIONAL FIELD/LABORATORY STUDIES

7.1 General

The additional field studies required at this time include: identifying the compounds

designated as Multi-Component Residuals (MCR) in the EIS investigation report;

determining whether a subsurface structure exists along the east side of the property

1092-6154-93STY
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and whether it is a contamination source; static water level measurements; determine

the presence or absence immiscible dense nonaqueous phase liquids (DNAPLSs); the

installation of additional monitoring wells. All field and laboratory work will be conducted

in accordance with the Sampling and Analysis Plan.

7.1.1

7.1.2

1092-6154-93STY

Multi-Component Residuals

The compounds identified as MCR are unknown hydrocarbons. There are two
small areas of high concentrations (hot spots) which the SOW requires to be
investigated. The initial analysis of the compounds indicated that they were not
listed as hazardous waste in 40 CFR Part 261 nor were they listed as
parameters in 40 CFR Part 264, Appendix IX - Groundwater Monitoring List. |f
halogenated compounds are not co-resident with the MCR, the hot spots may
be excavated and disposed in a landfill as a special waste. Soil samples from
the hot spots will be analyzed for Volatile Organic Compounds and Semi-

Volatile Organic Compounds.

Unidentified Concrete Structure

Along the east side of the property between the locations of MW-9 and B-19
there exists a large concrete pad with an adjacent steel pipe exiting the ground.
it has not been determined whether a subsurface structure, possibly a tank, is
located beneath the concrete pad. It is possible that a tank or other vessel such
as a cooling tower was located on the pad and the contents were pumped from
the tank or equipment through the steel pipe. This structure is located near the

center of the groundwater contaminant plume.



7.1.3 Static Water Level and DNAPLs

The present groundwater flow direction will be determined early in the
predesign phase for correlation with the determinations made in early 1990. In
addition tests will be conducted in the existing monitoring wells to determine
whether immiscible liquids, more specifically, dense nonagqueous phase liquids
(DNAPLs) are present. It is critical to make this determination prior to design
because the presence of DNAPLs can affect the success in meeting the

performance standards.

7.1.4  Installation of Additional Monitoring Wells
The installation of additional groundwater monitoring wells may be required at
several locations where the presence of dense nonaqueous phase liquids
(DNAPLSs) is suspected.
In addition, several more wells may be installed at locations where significant
contamination is present at depths beyond the existing well screens. This will
require nesting of the additional wells.

8.0 DISPOSAL OF PREDESIGN RESIDUAL WASTE

8.1 Initial Field Investigation

Residual waste that was generated during the initial field investigation was stored in the
concrete loading dock ramp located near the southeast corner of the former building

slab. This waste includes drill cuttings which were placed in the north end of the ramp.

-20-
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8.2

8.3

8.4

Drums of disposable equipment and protective gear are also located in the ramp. The
drums were labeled in accordance with 40 CFR Part 262.

Predesign Field Activities

All residual waste that is generated onsite during the predesign activities, including
treatability studies, that will require offsite disposal will be containerized and labeled in
accordance with 40 CFR Part 262.

Offsite Treatability Study Residuals

Waste that may be generated at an offsite laboratory or testing facility may be returned
to the sample originator under the Federal Treatability Study Sample Exemption Rule if
the storage time limits in 40 CFR 261.4(f) are not exceeded.

If the exemption does not apply, the disposal of treatability study residuals is subject to
appropriate reguiations, including RCRA land disposal restrictions for contaminated soils

and debris.

Offsite Treatment/Disposal

All residual waste that require offsite treatment and/or disposal will be packaged, labeled
and manifested in accordance with 40 CFR 262 and applicable DOT regulations for
hazardous materiais under 49 CFR Part 172.

-21-
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9.0

9.1

9.2

10.0

PERMITS AND REGULATORY REQUIREMENTS

Onsite Activities

Any portion of the work conducted onsite under CERCLA may be conducted without any
Federal, State or Local permits {40 CFR 300.400(e)(1)]. Such studies must comply with
ARARSs under Federal and State laws. Any air or water emission generated under this

exemption will meet applicable emission or discharge limits.

Offsite Activities

Any offsite facility that receives waste from the site must be in compliance with
applicable Federal and State laws and must control any relevant releases of hazardous

substances to the environment.

Offsite treatability studies under CERCLA must be conducted under appropriate Federal
or State permits and meet other legal requirements. The treatability exclusion under
RCRA may exempt small-scale offsite testing activities from certain RCRA permitting

requirements.

If offsite studies are required, compliance of the offsite facility with appropriate permit or

regulatory requirements will be verified.
ACCESS, EASEMENTS AND RIGHT-OF-WAY REQUIREMENTS
Once the remedial technologies have been selected, a determination will be made

regarding the need for access to offsite property. This access may be required for

installation of above ground equipment or subsurface wells or piping. Access to the

20
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property located adjacent to the east property line of the Site belonging to ADEC will be
required. [nitial discussions with ADEC indicate that they will grant access if the
operation of their business is not disrupted and there are no hazards to their employees
safety. At this time it is not known whether access will be required to other private or

municipal property.

11.0 PROJECT SCHEDULE

The Project Schedule as indicated on Figure 11.1 is a preliminary estimate of the time
that will be required for the completion of each of the tasks identified in Section 1.0. The
time required to complete the tasks for the project through initiation of construction are

also presented.

Because the remedial technologies have not yet been selected, these time estimates
should be used with caution. The time schedule will be updated as the project

progresses to maintain its accuracy within reasonable limits.

-23-
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1.0 INTRODUCTION

This Sampling and Analysis Plan (SAP) has been prepared in accordance with the
provisions of the Consent Decree No. H89-0113 lodged with the United States District
Court for the Northern District of Indiana, South Bend Division. This plan is meant to
comply with items identified in the Predesign and Design Tasks of the Consent Decree
Scope of Work (SOW). As such, this SAP consists of both a Field Sampling Plan (FSP)
and a Quality Assurance Project Plan (QAPP).

The SOW requires the investigation of various Remedial Technologies for soil,
groundwater and air emission contaminant reduction to achieve SOW specified cleanup
levels. Included in the investigation is the potential for soil excavation in certain
designated (limited) areas of the site. The specific Remedial Technologies have not
been selected nor has the soil excavation alternative been evaluated.

This SAP is intended to be a single source, updateable document to meet the following

two objectives:

e To provide guidance for all field work by defining the sampling and data gathering
procedures.

This objective will be met by a process of updating, as required, the Field Sampling
Plan (FSP) to reflect project (technology) specific requirements not present in the

existing plan.

e Todescribe the policy, organization and quality assurance/quality control protocols
necessary to achieve the data quality objectives.

SAP Rev 0.0 (10-20-93) 1092-6154-93



This objective will be met by a process of updating the Quality Assurance Project
Plan (QAPP) to reflect project (technology) specific requirements not present in the
existing plan.

The anticipated process to generate and distribute either FSP or QAPP updates is
presented in Section 1.2.

1.1 Site Backqround

In December 1986, an Administrative Order was issued to Warner P. Baker to remove,
transport and dispose of the tanks and the tank contents. Weston SPER, a USEPA
Contractor monitored this activity. In addition, Weston SPER installed three
groundwater monitoring wells onsite and one well offsite to the south of the property.

Samples from these wells indicated the presence of groundwater contamination.

In March 1988 the EPA issued an Administrative Order to Accra Pac, Inc. which
provided that the nature and extent of the remaining soil and groundwater contamination
at the site be determined.

In September 1990, Accra Pac, Inc. and the Estate of Warner P. Baker submitted to the
EPA, a "Report of the investigation of Contamination at the Warner P. Baker/Accra Pac
Site". This report was prepared by EIS Environmentai Engineers, Inc.

This Sampling and Analysis Plan (SAP) has been prepared in accordance with the
provisions of Civil Action No. H89-0113, Consent Decree lodged with the United States
District Court for the Northern District of Indiana. The SAP is part of the Engineering
Design Study Plan and will be utilized during the execution of the Predesign and Final
Design tasks.

SAP Rev 0.0 (10-20-93) 1092-6154-93



1.2 Sampling and Analysis Plan Updates

The original version of this document will be considered Revision 0.0. This version will
incorporate generic field sampling techniques as well as broad range laboratory

operating protocols.

Updates to either the Field Sampling Plan (FSP) or the Quality Assurance Project Plan
(QAPP) to accommodate technology specific sampling/laboratory protocols will be made

as follows:

e Revisions to the FSP will sequentially increase the digit to the left of the decimal
point in the SAP Revision Number.

The first FSP revision will then be indicated as follows: SAP Rev. 1.0 (date).

e Revisions to the QAPP will sequentially increase the digit to the right of the decimal
point in the SAP Revision Number.

The first QAPP revision will then be indicated as follows: SAP Rev. 0.1 (date).
e  The SAP Revision Number will thus track both FSP and QAPP revisions. Two (2)

FSP and three (3) QAPP revisions, necessitated by technology changes, will thus
be evident as follows: SAP Rev. 2.3 (date).

Updates to the SAP which will require revision changes will be defined as those needed

to accommodate new field sampling requirements or different laboratory analysis
protocols. These will consist of new sections and/or subsections placed into the

SAP Rev 0.0 (10-20-93) 1092-6154-93



appropriate plan. Minor word changes or typographical corrections will not be

considered updates and will not require SAP revision number changes.

SAP updates will be tracked on the SAP Update and Revision Page (Appendix A).
Updates requiring revision changes will be distributed to all concerned parties requiring
knowledge of the updated SAP. Updates requiring no revision changes will be
distributed only to those individuals directly affected by the update.

SAP Rev 0.0 (10-20-93) 1092-6154-93
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1.0 EIS 1990 REPORT OF INVESTIGATION

An evaluation of soil and groundwater contamination at the Warner P. Baker/Accra Pac
site was performed by EIS Environmental Engineers, Inc. (EIS) in 1990. This report

documented extent of contamination studies.

The report was submitted in September 1990 and was titled "Report of the Investigation
of Contamination at the Warner P. Baker/Accra Pac Site, Elkhart, Indiana". This report
is included by reference in this FSP and will be termed the "EIS 1990 Report" whenever

it is referenced in this FSP.

-FSP1-

SAP Rev 0.0 (10-20-93) FSP1092-6154-93



2.0 SAMPLING OBJECTIVES

The specific objective of any sampling conducted at the Warner Baker site will be driven
by the specific end use of the data. The specific end use of the data will dictate both the

qualitative and quantitative requirements for the sample collection program.

Qualitative and Quantitative requirements will be established for each specific end use

by a consideration of the following Data Quality Requirements.

Activity Response/Possible Scenarios
Objective Sampling of soil, groundwater and air to determine project

specific end use.

Data End Use » Site Characterization
o Risk Assessment
o Specific Product Identification
e Engineering Design
¢ Remediation Effectiveness
o Adherence to Cleanup Criteria

Contaminants e Volatile Organic Compounds
e Multicomponent Residuals (TPH)
¢ Semi-Volatile Organic Compounds

¢ Heavy Metals
¢ Physical Properties
¢ Nutrients

-FSP2-
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Activity

Level of Concern

Critical Samples

Number of Samples

Background Samples

QA/QC Samples

Sampling Procedures

Sample Types

SAP Rev 0.0 (10-20-93)

Response/Possible Scenarios

e ppm
* ppb

¢ Non random designated sites
¢ Clean samples after remediation

o (Clean samples after soil excavation

e To achieve objective

e May or may not be required

e Required due to end use
e Not required due to end use

e Drill rig with split-spoon sampler
e Hand auger

¢ Bailers

e Hydropunch

e Soil, Water, Air
e Grab, Composite

-FSP3-
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2.1 MCR Investigation - Compound Identities

The specific objective of this sampling effort will be to collect and identify the sail
contaminants termed MCR. The EIS 1990 Report indicated that this product consisted
of numerous organic constituents of the type generally associated with a Petroleum

Product or Fuel.

The collection and subsequent laboratory analysis will be geared to a qualitative
analysis program only. No specifically defined Levels of Detection or of Quality Control
analysis steps such as Matrix Spiking to determine recovery are applicable to this

sampling strategy.

The end products from the sampling, laboratory analysis and subsequent data
interpretations will be the following:

e Identities of the individual components comprising the MCR as provided by a
computerized Mass Spectrometry "Library Search" employing a mass spectral
library of over 60,000 compounds.

e A determination of the presence/absence of chlorinated Volatile Organic

Compounds.

e A determination as to the applicability of disposal of MCR contaminated soil by
excavation and land disposal.

-FSP4-
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3.0

3.1

SAMPLE LOCATION AND FREQUENCY
Individual field investigations which require sample collection will determine locations
and number of samples to collect. These determinations will thus be investigation

specific, designed to achieve the stated Sampling Objective(s).

MCR Investigation - Compound ldentities

Two (2) specific areas have been designated as MCR "hot spots". These two areas will

comprise the location of the sample collection activities.

One (1) boring will be conducted in the center of each individual "hot spot". The
approximate locations of these two borings are indicated in Figure 3.1.

Three (3) individual split-spoon samples will be collected from each boring. These

samples will be representative of a vertical profile roughly identified as follows:
e Sample #1 - Near the uppermost elevation of the hot spot.
e Sample #2 - Near the center of the hot spot.

e Sample #3 - Near the bottommost elevation of the hot spot.

Based on the EIS 1990 Repon, the following sampling points have been selected:

Sample # B3 B-21
1 5.5 7.0
2 7.5 9.0’
3 9.5 11.0°

-FSP5-
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4.0 SAMPLE DESIGNATIONS AND RECORDKEEPING

Due to the potentially large number of samples which may need to be collected to
support field studies, a standardized system for nomenciature and numberihg will be
employed. This system will be used regardless of the sampling objective and will be
designed to allow a logical interpretation of sample types collected during any sampling

event.

This standardized nomenclature system will require both a Primary Description and a
Secondary Description for each sample. These two description fields are necessary to
allow proper log in of samples in the EIS laboratory via a Laboratory Information
Management System (LIMS).

Field record keeping requires that sample identifications be provided on at least the
following three documents:

e Sample Container Label (Figure 4.1)
e Laboratory Analysis Request Sheet (Figure 4.2)
e Chain-of-Custody Record (Figure 4.3)

For any sampling event (1 day in the field), the following guidelines are to be followed:

e  The number of container labels which need to be completed will depend on the

number of containers.

e  One Laboratory Analysis Request Sheet and one Chain-of-Custody form will suffice

for all samples of the same matrix requiring the same analysis.

-FSP7-
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FIGURE 4.1
SAMPLE CONTAINER LABEL

(@)i(s)

EIS ENVIRONMENTAL ENGINEERS, INC.

1701 Noeth lconwood Drive @ South Bena, Indiana 46635

CLIENT

SAMPLE NO.

DESIGNATION

ANALYSIS

PRESERVATIVE

DATE 8Y
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FIGURE 4.2

EIS LABORATORY ANALYSIS REQUEST FORM
(One form per sample is MANDATORY)

EIS Client/Project:

Project Manager:

EIS Laboratory No.:
Date Sample Received:

CLIENT INFORMATION SAMPLE INFORMATION
Client Name: Vastewater ___ Sludge/Sediment
Client Address: Tap Water Soil/Sand
Mon Well Hp0 ~—__ Solid
Client Tel %: Ground H,0 0il
Contact Person: Surface Hy0 ~—__ OSHA Type Sample
Client P.O. #: Leachate —__ Asbestos

Report To:

Sampling Site]

Alkalinity, Total
BODg, Carbonaceous
BODs, Soluble
BODg, Total
Chloride
Chlorine,
CcoD
Coliform,
Coliform,
Coliform,

Residual

E. Coli

Fecal (MF)
Total (MPN)
Coliform, Plate Count
Coliform, Total + Fecal
Cyanide, Amenable
Cyanide, Free

Cyanide, Tot (Direct)
Cyanide, Tot (Man Dist)
Fluoride (Direct)

NN

. Ammonia (Man Dist)
. Nitrate
. Nitrate
. Nitrite
. Organic
. TKN

0il & Grease (Freon)
0il & Grease (Soxhlet)
0il & Grease (5520F)
pH

Phenols (Direct)
Phenols (Man Dist)
Phosphorus, Ortho
Phosphorus, Total
Silica
Solids,
Solids,

+ Nitrite

Tot
Tot Dissolved

Location |

Primary Sample
Extra Report To: Description

Secondary Sample

Description
Invoice To: Composite Date Collected

Grab Time Collected

Both Collected by
k k k k k k & % * & % k & * * *x GENERAL CHEMISTRIES * * * % % % % % % % % % % % * *

Parameter Parameter X Parameter

Acidity, Total Nitrogen Compounds Specific Conductance
Alkalinity, Bicarb . Ammonia (Direct) Sulfate

Sulfide, Tot Acid Sol
Surfactants, CTAS
Surfactants, MBAS
TOC

TOH

RENRRRNG

Additional Tests

Asbestos, Bulk
Asbestos, Fiber
Gross Alpha
Gross Beta
Radium 228
Radon

Tritium
Turbidity

Color

RRRNRRRRANR

2006A Revised (04-19-93)

Fluoride (Man Dist) Solids, Tot Suspended
Hardness Solids, Vol Suspended
Moisture Solids, Vol Total
EIS USE Sample Plan Name Sample Receipt Information
ONLY
-FSP9-




HEAVY METALS

See Legend at Bottom

ORGANICS

HAZARDOUS WASTE
CLASSIFICATION TESTS

Detection Limit DW
Detection Limit WW
Total Metal Required
Soluble Metal Required

[T

Metal X EIS Use

Aluminum
Antimony

Is this sample for TPH?
Yes No
If Yes, the following
MUST BE ANSWERED

1. Is this a Tank Closure?
Yes No

2. Suspected TPH is

Arsenic

For TCLP samples, is
Matrix Spike Required:
Yes No

Barium

Beryllium
Bismuth

Boron

Cadmium
Calcium

Chromium, T

Chromium, Hex Color

Cobalt
Copper
Iron

Lead
Magnesium

BETX

Herbicides, Acids
Herbicides, Unknowns
PCB

Pesticides, Chlorinated
Pesticides, Unknown
SVOC, Acid Fraction
svoc, B/N

SVOC, BNA

TPH

voCc, Hall/PID

VOoC, GC/MS

ARERNERRNN

Corrosivity
Ignitability
Reactivity (CN & S)
Paint Filter
Neutral Leaching
TCLP Metals

TCLP Volatiles
TCLP Semi-Volatiles
TCLP Herbicides
TCLP Pesticides

If Neutral Leaching or
TCLP Metals are required,
check the specific tests

you need.
Neutral

Parameter TCLP Leach

Manganese
Mercury
Molybdenum

Cold Vap

Nickel

Potassium Flame

Selenium

Silicon

Silver
Sodium
Thallium
Tin
Titanium
Vanadium
Zinc

LEGEND
. DV =Drinking Vater Limits
. WW =All other type Limits
. Soluble metals need to be

List, by Name, any special
compounds of importance to
your analysis

Arsenic
Barium
Cadmium
Chromium
Lead
Mercury
Selenium
Silver
Copper
Iron
Manganese
Nickel
Sodium
Zinc
Chloride
TDS

pH (24 hrs)
Fluoride
Phenols
Sulfate
Cyanide, Tot

filtered. Has this Sulfide, Tot

sample been filtered. TOC

Yes No . TOH

SPECIAL INSTRUCTIONS TO THE LABORATORY EIS USE ONLY

Client No.
Project No.
Task No.
Dept. No.

2006A Revised (06-01-93)
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INSTRUCTIONS

1. Along the slanted lines, write in the Type of Container from the list of allowable entries
given below. Indicate Total Number of Containers in the column provided.

2. In the squares along each sample description row, under the specified Type of Container,
enter a letter code shown below to indicate that 1) Tests from this Type of Container are
required for this sample and 2) these tests are from a Grab or Composite.

Letter Codes: G = Grab C = Composite

3. The List of Allowable Entries for Type of Container is as follows. Associated
designations are: (FS) = French Square; (LM) = Large Mouth; (A) = Amber

Type of Container - Water Tests Which Can Be Performed From This Container
40 cc vial VOC, TPH, BETX
Unpres, Plastic Acidity, Alkalinity, BOD, Chloride, Fluoride,

Hardness, Ortho Phosphorus, Silica, Solids (all

kinds), Sp Cond, Sulfate, Surfactants, NITRATE FROM
CHLORINATED WATER SOURCES ONLY, Nitrite, cr*®, pn

HNO3, Plastic Metals

H2804, Glass (FS) 0il & Grease

H7S04, Plastic Ammonia, COD, Nitrate + Nitrite, Nitrate (non-
Chlorinated Water), Total Phosphorus, TKN

H25804, Glass TOH, TOC

H7S04, Glass (A) Phenol

NaOH, Plastic Cyanide

NaOH+Zn, Plastic Sulfide

Thiosulfate, Glass (A) svocC

Unpres, Glass (A) Pesticides/PCB

Unpres, Glass (A) Herbicides

Type of Container - Soil

40 cc vials VOC, TPH and BETX

Unpres, Glass (LM) All types of tests

4. Individual tests to be performed are to be specified on the EIS Laboratory Analysis
Request Form.

2067 Revised (07-09-92)



Matrix changes and/or analysis changes will require a different Laboratory Analysis
Request Sheet/Chain-of-Custody combination.

Completion of each of the field documents is to then be done according to the table

below.
Required On
Sample Description in Label Lab Request Sheet Chain-of-Custody
Primary Description Field Yes No Yes
Secondary Description Field No No Yes

The Chain-of-Custody form is the only one requiring both Primary and Secondary
sample description fields. Primary and secondary description fields will be separated by
brackets. An example is [HA-BH#1(0-1')][Hot Spot Sample].

Standardized Nomencilature System
Required Primary Sample Descriptions are presented in Table 4.1. Secondary
Descriptions can be used by Project Managers/samplers to further identify each sample

or event in any manner chosen.

Restrictions on field lengths are as follows:

¢ Primary Field 30 Characters
e Secondary Field 80 Characters
-FSP11-
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TABLE 4.1

STANDARDIZED NOMENCLATURE FOR PRIMARY SAMPLE DESCRIPTION

Primary Description Matrix Type Definition

SS-BH #1 (0-3) Soil Environmental Split Spoon, Borehole #1 @ 0-3' Depth
SS-BG #1 (0-3") Soil Background Split Spoon, Background #1 @ 0-3' Depth
HA-BH #1 (0-1’) Soil Environmental Hand Auger, Borehole #1 @ 0-1’ Depth
HA-BG #1 (0-1") Soil Background Hand Auger, Background #1 @ 0-1’ Depth
MWi#1 Water Environmental Monitoring Well #1

HP-BH #1 (12-15) Water Environmental Hydropunch, Borehole #1 @ 12-15’ Depth
AA#1 Air Environmental Ambient Air Sample #1

Sv#2 Air Environmental Soil Vapor Sample #2

SS-FB #1 Water Field Blank Split Spoon Equipment Rinse Blank #1
HA-FB #2 Water Field Blank Hand Auger Equipment Rinse Blank #2
MW-FB #5 Water Field Blank Monitoring Well Equipment Rinse Blank #5
TB (10-16-93) Water Trip Blank Trip Blank with Preparation Date Shown
Notes:

1. Field Duplicates are designated simply as FD #1 or FD #2. Since these are recorded on a

Chain-of-Custody form specific to one matrix, it is not necessary to use any other descriptors.

2. The Field Duplicate is related to the specific environmental sample, for which it is a duplicate of,
on the field data sheets. These sheets are not evident to laboratory personnel and the field

duplicate is thus a "blind" sample.

3. Samples selected for Quality Control of Matrix Spike/Duplicate Matrix Spike are identified by the
descriptor (MS/DMS) placed immediately after the Primary Description.

4.1 MCR Investigation - Compound Identities

Sample designations and recordkeeping will be per Section 4.0.

SAP Rev 0.0 (10-20-93)
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5.0 SAMPLING EQUIPMENT/PROCEDURES

The specific sampling equipment as well as the procedures associated with its use will
be dictated by the intent of a field sampling event. It is anticipated that soil, groundwater

and/or air sampling may be required during the life of this project.

Sampling equipment reasonably expected to be required by the scope of this project

and general procedures for its use is described below.

Soil Sampling

The obtainment of soil samples will be by one of two procedures:
¢ Drill Rig with Standard Split Spoon Sampler
e Hand Auger

Individual split spoon samples will initially be screened with a Field PID analyzer to
determine the total volatile organic load prior to sample containerization. This screening
will also evaluate the ambient air quality in the vicinity of the sampler with respect to the
requirements of the Health and Safety Plan (HSP).

Hand augered boreholes will also be screened with the PID to evaluate ambient air
quality with respect to the HSP.

Samples will be containerized immediately after the PID screening in containers specific
to the end use of the samples. Headspace will be eliminated to as great an extent as
possible, with specific attention given to samples for VOC analysis. Sample seals will
be placed around the lids and the containerized samples will immediately be placed on
ice, in a cooler, awaiting transportation to the laboratory.

-FSP13-

SAP Rev 0.0 (10-20-93) FSP1092-6154-93



Split spoons, hand augers and other sample collection tools will be decontaminated
between sampling points. Spent decontamination fluid will be collected for disposal

offsite, in accordance with existing regulations.

Decontamination procedures will consist of the following:
e  Brush off loose dirt
e  Wash with TSP solution

e Rinse three (3) times with deionized water

Each cooler used to store containerized VOC sample vials, as well as other sample
types, will be accompanied by a Sample Cooler Log, documenting internal
temperatures.

Field data sheets will be employed to record sampling information.

Figure 5.1 to 5.3 present copies of the cooler log and field data sheets.

Water Sampling

The obtainment of water samples will be by use of the following procedures:

e Bailers

e  Hydropunch

e Manual collection directly into a container

Sampling objectives will define which equipment and procedures will be employed.

-FSP14-
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FIGURE 5.1
SAMPLE COOLER LOG

Client Name:

Project Number:

Cooler
Number Temperature Check(s) (date/time/temp)
Sampler(s):
Signature(s)
Guidelines:

1. For sampling events where

ice cover in the cooler.
3. Cooler number should be

1150 Revised (04-~14-93)

samples are in the <cooler for 1less than 4 hours, nc
temperature check is required.
2. For sampling events where temperature checks are judged necessary, based on EIS’s SOI

for Field Cooling of environmental samples, the
determined by the sampler(s), based on their judgement and the goal of maintainin;

frequency of those checks shall b

recorded on the Chain-of-Custody form, using a blan
container type column or the "REMARKS" section.

EIS ENVIRONMENTAL ENGINEERS, INC. + 1701 North lronwooa Drive - South Bend, Ingdiana 46635 » 219/277-5715
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FIGU§E'5.2

eﬂ MONITORING WELL SAMPLING FORM

Well L.D.: Client:

Sampie |.D. Project No.:

SampleDate: / [/ ___:__am pm Location:

EIS Lab No.: Laboratory:

Well Sampling Sequence: Sample Collectors:
PR_E-_I.’_@GE

Elevation Top of Casing (TOC): Well Material: PVC STAINLESS GALVANIZED TEFLON
SWL Depth from TOC (Ft): Inside Diameter  (D):
Well Depth from TOC  (Ft): SWL Elevation (Ft):
TOC tograde (Ft): Grade Elevation  (F);
Immiscible layers: PRESENT ABSENT Well Depth From Grade  (F1):
Immiscible Layer Detection Method:
SWL Measurement Method:

R

SAMPLE CONTAINERS & PRESERVATIVE

Analytic Parameters: See EIS Laboratory Request Form

Metals Filtered Prior to Preservation: YES NO METALS NOT ANALYZED
Filtration Method: GRAVITY VACUUM PRESSURE

Filter Type: CARTRIDGE PAPER Pore Size:

Internal Temperature of Field & Shipping Containers:  See EIS Cooler Log Form

Containers:
Size Type Quantity Preservative Laboratory Transportation
FIELD OBSERVATIONS

1105 Rewised (10-7-93) EIS ENVIRONMENTAL ENGINEERS, INC. - 1701 North hi?‘mS”oPm Drive * South Bend. Indiana 46635 - 219/277-5715



Signature:

[
Time & Date Purged: I | __:___ampm Purge Method: PUMP: Type:
Purge Volume: (Gal): Make:
Total Volume Purged  (Gal): Rate:
Well VolumesPurged: DRY / 1 2 3 4 5 6 7 8 9 10 BAILER: PVC TEFLON
Purging to Stabilization: REQUIRED NOT REQUIRED Rope Material: POLY
No. Ot Gallons Temp pH Specific Cond. Stabilization Limits Equipment Dedicated: YES  NO
_ Equipment Decontaminated With:
L - - Temp. +/-05°C 1.
- - . 2
. . _ pH +/- 0.1 3.
o . - 4,
. Sp. Cond. +/- 10 5.
. 6.
pH Meter Type: Sp. Cond Meter Type:
SAMPLING
SampleDate: [/ / __:___am pm Sample Method: PUMP:  Type:
Weather Conditions: Make:
Temperature: Sky: Rate:
Wind: Ground: BAILER: PVC TEFLON
SWL Depth from TOC (Prior To Sampling) (Ft): Rope Material: POLY
Height of Water Column Prior To Sampling (Ft): Equipment Dedicated: YES NO
Recovery to Original Depth (%)
Water Appearance: Color:
CLEAR SLIGHTLY VERY Turid CLEAR GRAY BROWN BLACK
Indicator Parameters (Fieid) Equipment Decontaminated With:
pH Specific Cond. 1.
- 2
- - 3.
- o 4,
- - 5.
6.
pH Meter Type: Sp. Cond Meter Type:
L

Date:




awey S310123[10)

1 lusmmo)
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5.1 MCR Investigation - Compound ldentities

The sample collection activities for this task will be performed by use of a drill ig and
split spoon sampler. The procedures described in Section 5.0 Soil Sampling will be

followed.

-FSP18-
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6.0 SAMPLE HANDLING/ANALYSIS REQUIREMENTS

This section of the FSP will define many default protocols which must be followed in
order to ensure that the overall sampling program results in valid, representative and
legally defensible samples after they have been extracted from the environmental

source.

Specific sampling events may involve items other than those discussed below. These
types of items will be documented at the time that they become known. The following

key areas are discussed herein:

e  Sample Containers/Preservatives/Analytical Holding Times
e  Sample Collection Order

e  Analysis Specification

e  Chain-of-Custody Procedures

e  Sample Transportation

Sample Containers/Preservatives/Analysis Holding Times

Table 6.1 summarizes these requirements.

-FSP19-
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TABLE 6.1

CONTAINERS, PRESERVATION TECHNIQUES, HOLDING TIMES

Analyte/Test Group

INORGANICS

Acidity
Alkalinity

BOD

Chloride

Chlorine Residual

CcoOD

Cyanide

Fluoride

Hardness

Nitrogen,Ammonia
Nitrogen,Nitrate (chlorinated source)
Nitrogen,Nitrate(nonchliorinated)
Nitrogen, Nitrite+Nitrate
Nitrogen,Nitrite
Nitrogen,Organic & Kjeldahl

Oil & Grease

pH

Phenols

Phosphorus, Ortho
Phosphorus, Total

Silica

Solids (all kinds)

Specific Conductance

Suifate

Sulfide

Surfactants, MBAS & CTAS

SAP Rev 0.0 (10-20-93)

Container(1) Size

P.G
P.G
P.G
P.G
P.G
P.G
P.G
P

P.G
P.G
P.G
P.G
P.G
P.G
P.G
c

P.G
G

P.G
P.G
P

P.G
P.G
P.G
P.G
P.G

1L
1L
iL
1L
1L
iL
1L
1L
11
1L
iL
1L
1L
1L
1L
1L
1L
1L
1L
1L
L
1L
1L
1L
1L
1L

-FSP20-

Preservative(2)

Cool
Cool
Cool
Cool

Analyze Immediately

Co0l,HyS04,pH<2
Cool,NaOH,pH>12
Cool

Cool, HNOgpH<2
Co0l,HyS0,4,pH<2
Cool
Cool,Hy04,pH<2
Co0l,HySO4,pH<2
Cool
Co0,HyS0,4,pH<2
Cool,HySO4,pH<2
Cool
Co0l,HyS04,pH<2
Cool
Co0l,HySO4,pH<2
Cool

Cool

Cool

Cool

Cool,Acetate & NaOH

Cool

Holding Time

14 days
14 days
48 hrs

28 days

28 days
14 days
28 days
6 months
28 days
28 days
14 days
28 days
48 hrs
28 days
28 days
Analyze Immediately
28 days
48 hrs
28 days
28 days
7 days
28 days
28 days
7 days
48 hrs

FSP1092-6154-93



Analyte/Test Group
TOC
TOH
Turbidity
METALS
Total Metals,General

Soluble Metals,General
Chromium +6
Mercury
ORGANICS
vOC
Pesticides

Herbicides

SvOoC

EXPLANATIONS

(1)  Container types are defined as foliows:

P=Plastic (polyethylene)

G=Glass

(T)=Teflon Septa lid liner

(A)=Acid rinsed

(2) Preservatives are defined as follows:

» Cool means 4°C or ice temperature

+ Soil samples require no preservatives

SAP Rev 0.0 (10-20-93)

Container() Size
G 1L
G(T 1L
P 1L
P(A) 1L
P(A) 1L
P(A) 1L
P(A) 1l
G(M 40cc
G(M 1L
FG(T) 1L
G(T 1L

-FSP21-

Preservative(2)
Co0l,HoS04,pH<2
Co0l,HyS0,4,pH<2
Cool

Cool,HNO4,pH<2
Filter then HNO4,pH<2
Cool

Cool, HNO4,pH<2

Cool,HCI
Cool

Cool

Cool

Holding Time

28 days
8 days
48 hrs

6 months
6 months
24 hrs
28 days

14 days

7 days extraction
40 days instrument
7 days extraction
40 days instrument
7 days extraction
40 days instrument

FSP1092-6154-93



Sample Collection Order

Soil samples have no special filling order.

Water samples are collected according to the following sample container filling order.

e Volatile Organics

e  Semi-Volatile Organics

o  Total Metals

e Dissolved metals

e  Phenols

e Cyanide

e Inorganics (unpreserved)
e Nitrate/Ammonia

Analysis Specification

This is sampling event specific and will be addressed for each event as it becomes

known.

Chain-of-Custody Procedures

This process is intended to maintain a known level of control over collected samples.
This control is evidenced by use of Chain-of-Custody documents. The EIS Chain-of-

Custody form is shown in Figure 4.3.

-FSP22-
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Each individual who releases custody of samples in his possession must sign the
Released By block and place the time/date of release in the appropriate block. The

individual accepting custody of these samples must also sign.

It is acceptable to release samples to the EIS laboratory walk-in cooler in the event that

sample delivery is made after normal working hours.

Transportation

All samples will be transported to the EIS laboratory by EIS vehicles. The vehicle driver
may or may not be the field sampler.

6.1 MCR Investigation - Compound Identities

Analysis specifications, along with additional sample collection requirements, are given

below.

e Required Analysis - VOC, SVOC

e  Trip Blank Required - No

e Field Blank Required - No

¢ Field Duplicates Required - No

e  MS/DMS Required - No

e Sample Containers - 3 VOC vials per sample
e Preservative Required - No

e  Analysis Turn-around Time - Normal

-FSP23-
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1.0

1.1

1.2

SAP Rev 0.0 (10-20-93)

PROJECT DESCRIPTION

Introduction

This Quality Assurance Project Plan (QAPP) has been prepared in accordance with the
provisions of the Consent Decree No. H89-0113 lodged with the United States District

Court of Northern Indiana, South Bend Division. This plan is an integral part of the

overall Sampling and Analysis Plan (SAP).

Quality Assurance Project Plan (QAPP) Objective

The objective of this QAPP is to describe in detail Quality Assurance/Quality Control
(QA/QC) procedures to be employed during various field and laboratory activities in
support of Predesign and Final Design tasks in the remediation/removal of contaminated

soil and groundwater at the Warner Baker site.

Procedures described in this QAPP are those reasonably expected to occur during the
course of this investigation. It is possible that this plan may need to be updated as
various remedial technologies are evaluated in support of the Consent Decree
Statement of Work (SOW).

This QAPP is a companion document to the Field Sampling Plan (FSP). Both
documents form the overall Sampling and Analysis Plan (SAP).

-QAPP1-
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1.3 Site Backqround

The site background is described in the Introduction section of the Sampling and
Analysis Plan (SAP).

-QAPP2-
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2.0

2.1

SAP Rev 0.0 (10-20-93)

PROJECT ORGANIZATION AND RESPONSIBILITIES

Overall Structure

The overall structure of the EIS project team is presented in Figure 2.1. Responsibilities

of project team members are as follows.

EIS Project Coordinator

An EIS principal is in overall charge of this project. Responsibilities of the principal
include communication with the client, regulatory agencies, input into project work plan
formulation, and final review of conclusions and recommendations for Reports of

Findings.

Project Manager

The Project Manager’s responsibilities include review of all project data, scheduling of
activities, correspondence and direct reporting to the EIS Principal in charge. This

individual will also function as the Alternate Project Coordinator.

Engineering Manager

This individual is directly responsible for oversight of all engineering design work which

will be developed during the course of this project.

-QAPP3-

QAPP1092-6154-93



PROJECT ORGANIZATION
ACCRA PAC/WARNER BAKER SITE
REMEDIAL DESIGN PHASE

EIS EPA
PROJECT PROJECT
COORDINATOR COORDINATOR
PROJECT MANAGER
PROJECT QUA
%jSS%RglerElTY =] (ALTERNATE PROJECT
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ENGINEERING |_| PROJECT HEALTH
MANAGER & SAFETY OFFICER
GEOLOGY ENGINEERING LABORATORY
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GEOLOGY GEOLOGY LABORATORY
STAFF QA/QC MANAGER
SAMPLE
CUSTODIAN
LABORATORY
STAFF
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Health and Safety Director

This individual is in overall charge of all health and safety considerations applicable to
this project. The Health and Safety Officer coordinates his/her activities with the
Engineering Manager. The decisions of the Health and Safety Officer are final with

respect to controlling worker-adherence to the Health and Safety Plan.

Laboratory Director

This individual is in charge of all EIS QA/QC activities and is responsible for formulating
project specific QA/QC plans, reviewing all field and laboratory information generated

and accepting or rejecting the generated data.

Project Geologists/Engineers

The geologists/engineers responsibilities include collecting soil samples, performing
borings, conducting field measurements, maintaining equipment cleanliness, performing
proper decontamination procedures and carrying out the work according to the Project
Work Plan.

Laboratory Manager

The Laboratory Manager’s responsibilities include overall management of laboratory
activities, adherence to laboratory QA/QC procedures, scheduling of laboratory
resources and reporting directly to the Laboratory Director.

-QAPPS-
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Sample Custodian

The sample custodian is responsibie for inspection and log-in of incoming samples,

acceptance of the samples via Chain-of-Custody and control of sample storage.

2.2 Staff Assignments

The following EIS staff have been assigned the responsibilities indicated below:

Project Coordinator: H. Stephen Nye, P.E.

Project Manager: John R. Wingard, P.E.
Engineering Manager: Daniel W. Akin, P.E.-L.S.
Health & Safety Director: Anne C. Rozite, E.H.S.
Laboratory Director: Andris Rozite

Laboratory Manager: David M. Nye

Sample Custodians: Penny Povlock/Colleen Wright
Project Engineers: Staff

Project Geologists: Staff

Sampling and analysis for this project will be completed by:

EIS Environmental Engineers, Inc. (EIS)
1701 North Ironwood Drive
South Bend, IN 46635

-QAPP6-
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3.0

3.1

QUALITY ASSURANCE OBJECTIVES

Purpose of the Plan

The success in meeting the objective of the field investigation is greatly dependent on
the quality of data generated during the project. To ensure the highest quality data
possible, a project specific Quality Assurance/Quality Control Plan is implemented. This
plan, commonly called a Quality Assurance Project Plan (QAPP), includes operational

guidelines for the following two major project areas:

e Field Sampling Activities
e Laboratory Analysis Activities

The primary objective of this QAPP is to guarantee that all data generated in the
investigation are of sufficient quality to allow a well informed evaluation of the analytical

data.
Data quality is limited by the following parameters which this plan will address:

e Completeness - the adequacy in quantity of valid measurements both to ensure

accurate interpretation and to answer all important questions.

¢ Representativeness - the extent to which discrete measurements accurately
describe the greater picture which they are intended to represent. Good
representativeness is achieved through careful, informed selection of analytical

parameters.
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3.2

3.3

¢ Accuracy and Precision - the agreement between a measurement and the true
value and the degree of variability of the measurement. Accuracy and precision of
data depend upon the measurement standards used and the meticulous,

competent use of them by qualified personnel.

Reasonable confidence in project developed data is dependent upon many factors
which influence overall performance. The following are three key areas affecting the

overall project.

QAPP Distribution

The QAPP is distributed by the Laboratory Director to the Project Manager, Laboratory
Manager and Health and Safety Officer.

The Plan is then further distributed by each manager to project personnel performing

key tasks in a manager’s sphere of responsibility.

Training

All EIS personnel and those of its subcontractors will be properly trained, qualified
individuals. Prior to commencement of work, personnel will be given instructions
specific to a certain project or investigation.

e Line of authority and communication

e  Overview of the project scope

e Documentation requirements

o  Safety and health requirements

¢ Decontamination procedures

-QAPPS-
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3.4 Document Control

Both field sampling and laboratory analysis phases of any project result in accumulation
of documents such as boring logs, laboratory bench sheets, Chain-of-Custody forms

and one-time documents such as Work Plans.

Document control is a formal system of activities that ensure that:

e Al participants in the project are informed of ali specific documents which need to

be maintained.

e All participants in the project are promptly informed of any revisions to the sampling

and analysis and/or the QAPP.

e  Ali critical documents generated during the analysis are accounted for during and at

the end of the project.

The documents accumulated during the project will be reviewed by the Project Manager
and Laboratory Director for correctness and completeness. Copies of these documents
will be included in Reports of Findings for which this QAPP is being submitted. The

original documents will be archived at EIS.
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4.0

4.1

4.2

4.3

4.4

SAMPLING PROCEDURES

Mobilization

Appropriate sampling equipment, sample containers and field documents will be

assembled prior to departure for the site.

Sample Containers

Container requirements will be based on the analytical requirements developed for each
field sampling program designed to support various remedial design and/or soil
excavation protocols. Individual task specific container requirements will be
documented in Section 6.0 of the Field Sampling Plan (FSP).

Containers will be requested by field staff using the EIS Bottle Request Form, Figure
4.1.
Sampling Methods

Field sampling equipment and methods are addressed in the Field Sampling Plan and

are incorporated herein by reference.

Sample Handling

The Geologist/Engineer collecting the samples will don new, powderless, disposable
gloves before collecting each sample. All samples are to be custody sealed and placed
into appropriate containers at ice temperature. Figure 4.2 shows the custody seal which

will be used.
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BOTTLE REQUEST FORM

INSTRUCTIONS |

This torm is to be accompanied by a fully completed Laboratory Analysis Request sheet, stapled to this
form. The Laboratory Ana!ys:s Request Sheet describes the matrix and the tests to be performed. A Chain-of-
Custody sheet will be provided by the Iaboratory which lists the bottie types required by this Bottle Request Form.

Qhanges in matrix or tests will require that a different Laboratory Analysis Request sheet be provided,
along with another Bottle Request Form. A separate Chain-of-Custody will then also be in place. (This will
usually be the case for Trip Blanks.)

Labels may be filled out .by ‘the laboratory if time permits. This needs to be discussed between project
staff and laboratory staff. Special instructions are placed on back of this form.

REQUESTER SECTION Describe QC (Spike) Requirements

Client Name:
Project No.:
Requester Name:
Date Submitted:
Date Bottles Needed:
Number of Samples:
Number of Field Duplicates (FD):

Total Number (Samples + FD):

LABORATORY SECTION
Bottles Prepared by: Date Completed:

Total No.
General Number Per| Total Number | Container

Test Category | Container Type | Preservative Sample/FD | Samples/FD | Types

TOTAL CONTAINERS PER SAMPLE/FD | |

QC (Spike) Requirement Bottles

2912 (Rewisea 10-14-03) -QAPP11-



CUSTODY SEAL

Person Collecting Sample Sample No.
(signature)

Date Collected Time Collected
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4.5 Sampling Equipment Decontamination

All non-disposable sampling equipment that comes in direct contact with soil or water
samples (split-spoons, scoopulas, hand auger heads, bailers, etc.) will be
decontaminated between samples by washing in a non-phosphate detergent solution
and rinsing three (3) times with potable water.

The wash and rinse water generated during this decontamination will be collected and
containerized for disposal offsite in accordance with existing regulations. All
decontaminated sampling equipment is to be protected from accidental contamination

on the site. New plastic bags or aluminum foil may be used for this purpose.

4.6 Quality Control Samples

Field Equipment Blanks, consisting of EIS deionized water exposed to soil or water

sampling equipment, wili be collected on the basis of one Field Blank for each 20
samples or as specified by task specific requirements. The Field Equipment Blank will
be taken after sampling equipment decontamination and will be collected for analytical

parameters identified in the Field Sampling Plan.

Field Duplicate samples will be collected on the basis of one per 10 soil samples and

one per 10 water samples or as specified in the Field Sampling Plan. The Field
Duplicate will be identified with nomenclature similar to an environmental sample. The
fact that it is a duplicate will not be evident to the laboratory. Field Duplicate samples
will be collected for analytical parameters identified in the Field Sampling Plan.

Field Duplicate samples will be used for matrix spike and duplicate matrix spike analysis

per Section 6.2. These samples must therefore be coilected in sufficient volume to allow

-QAPP13-
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this analysis to be performed. They must also be identified as samples which require
matrix spike and duplicate matrix spike analysis by adding the letters "MS/DMS" to the
sampie field identifications. For example, a Field Duplicate sample assigned the field ID
"FD1", which is to be analyzed for organics, would be labeled as "FD1(MS/DMS)".

Trip Blanks, are required for water samples but have no meaning for soil samples.
These blanks, consisting of laboratory water in appropriate containers, will be prepared
in the laboratory at the beginning of each sampling day when water sampling is
scheduled. These trip blanks will accompany the Project Engineer/Geologist into the
field and will be transported and stored with the samples collected that day. Trip blanks
will be prepared only for VOC analysis unless specifically required to support other
project goals.

4.7 Field Documentation

Field documentation will be maintained by the Project Engineer/Geologist. This
documentation is over and above sample custody requirements discussed in
Section 5.2. Field documentation requirements for this project include the following

forms and documents:
e  Soil Sample Log (Figure 4.3)
e  Monitoring Well (Figure 4.4)

e  Project Engineer's/Geologist’s Field Notebook.

Unusual events requiring departure from the Field Sampling Plan will be documented.
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eﬂ MONITORING WELL SAMPLING FORM

Well 1.D. : Client:
Sample 1.D. Project No..
SampleDate: [/ [/ __:___am pm Location:
EIS Lab No.: Laboratory:
Well Sampling Sequence: Sample Collectors:
| PRE-PURGE
Elevation Top of Casing (TOC): Well Material: PVC STAINLESS GALVANIZED TEFLON
SWL Depth from TOC (F): Inside Diameter  (D):
Well Depth from TOC  (Ft): SWL Elevation " (Ft):
TOC to grade (Ft): Grade Elevation (Ft):
Immiscible (ayers: PRESENT ABSENT Well Depth From Grade  (Ft):
Immiscible Layer Detection Method:
SWL Measurement Method:

SAMPLE CONTAINERS & PRESERVATIVE

Analytic Parameters: See EIS Laboratory Request Form

Metals Filtered Prior to Preservation: YES NO METALS NOT ANALYZED
Fiitration Method: GRAVITY VACUUM PRESSURE

Filter Type: CARTRIDGE PAPER Pore Size:

internal Temperature of Field & Shipping Containers: See EIS Cooler Log Form

Containers:
Size Type

o
c
2
=4

Preservative Laboratory Transportation

T

I FIELD OBSERVATIONS

—T

m— S—
1105 Rewised (10-7-93) EIS ENVIRONMENTAL ENGINEERS, INC. - 1701 North lranpw&osdPDﬂve - South Bend, Indiana 46635 + 219/277-5715
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Time & Date Purged: [

__i__ampm Purge Method:
Purge Volume: (Gal):
Total Volume Purged  (Gal):
Well VolumesPurged: DRY / 1 2 3 4 5 6 7 8 9 10

PUMP: Type:
Make:
Rate:

BAILER: PVC TEFLON

Purging to Stabilization: REQUIRED NOT REQUIRED Rope Material: POLY
No. Of Gallons Temp pH Specific Cond. Stabilization Limits Equipment Dedicated: YES  NO
- Equipment Decontaminated With:
. Temp. +/-05 °C 1.
. 2.
__ pH +/- 0.1 3.
- - _ 4,
- Sp.Cond. +/- 10 5.
_ —_ - 6.
pH Meter Type: Sp. Cond Meter Type:
SAMPLING
R —
SampleDate: [/ / __:__am pm Sample Method: PUMP:  Type:
Weather Conditions: Make:
Temperature Sky: Rate:
Wind: Ground: BAILER: PVC TEFLON
SWL Depth from TOC (Prior To Sampling) (Ft): Rope Material: POLY
Height of Water Column Prior To Sampling (Ft): Equipment Dedicated: YES NO
Recovery to Original Depth (%):
Water Appearance: Color:
CLEAR SLIGHTLY VERY Turbid CLEAR GRAY BROWN BLACK
Indicator Parameters (Field) Equipment Decontaminated With:
pH Specific Cond. 1.
2
—_— —_ 3
—_ —_— 4,
- o 5.
6.
pH Meter Type: Sp. Cond Meter Type:
R

Signature:

Date:




5.0 SAMPLE CUSTODY

5.1 Purpose and Definition

Custodial procedures to ensure the integrity of collected samples begin in the field and
terminate upon completion of satisfactory analysis. An analysis is deemed satisfactory

after data reduction and validation.

To maintain and document sample possession, Chain-of-Custody procedures are

followed. A sample is under custody if:

It is in your possession, or

It is in your view, after being in your possession,
or

It was in your possession and then you locked it
up to prevent tampering, or

Itis in a designated secure area.

5.2 Field Custody Procedures

5.2.1 Documentation

Prior to commencement of sampling, the Project Manager will instruct the

sampling team in the Sample Custody procedures to be used.

This project will require the following documentation to support sample custody:

e Chain-of-Custody Forms (see Figure 4.3 of the FSP)
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e Sample Bottle Labels (see Figure 4.1 of the FSP)
e Laboratory Analysis Request Forms (see Figure 4.2 of the FSP)

5.2.2 Project Engineer/Geologist Responsibilities

The Project Engineer/Geologist is personally responsible for the care and
custody of the samples collected until they are transferred or dispatched
properly. This same individual is personally responsible for completion of the
required documentation during the sampling phase with the exception of
Laboratory Analysis Request Forms, which are to be completed by the Project
Manager or EIS Principal.

5.2.3 Sample Storage

Samples will be stored in coolers containing ice under the observation of the
Project Engineer/Geologist. Coolers, when filled, will be placed in an EIS
vehicle. The vehicle will be locked if the Project Engineer/Geologist must leave
the site vicinity.

The Project Manager, or his designee, will ensure that required custody
documentation is properly maintained and that the samples are physically in
possession of the Project Engineer/Geologist.
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5.3 Laboratory Custody Procedures

5.3.1  Sample Transportation

For this project, collected samples will be delivered to the EIS laboratory via EIS

field vehicles.

5.3.2 Release of Custody

The collected samples will be released to the laboratory by the Project
Engineer/Geologist via the Chain-of-Custody form. The EIS Laboratory Sample
Custodian will, at this time, perform the following functions:

e Verify completeness of sample labels and Chain-of-Custody forms.

o Verify sample integrity (custody seal intact)

o Determine whether samples were properly refrigerated during
transportation.

¢ Sign and date the Chain-of-Custody.

e Log the samples into the laboratory via the Laboratory Information
Management System (LIMS).

e Place samples into the walk-in cooler for storage until analysis time.
5.3.3 Laboratory Custody
The Laboratory Manager will be responsible for assigning laboratory work load

and ensuring that samples are returned to the walk-in cooler at the end of the
analysis day.
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5.3.4 Sample Disposal

No samples will be disposed of until analyses are completed, the data reviewed
and subsequently accepted. Disposal of samples will be in keeping with

applicable regulations.
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6.0 ANALYTICAL PROCEDURES

6.1 Methods

Table 6.1 summarizes extraction methods, analytical methods and detection limits for

some reasonably expected organic analysis requirements for this remedial investigation.

This table will be updateq, if required during the course of this project, to reflect

additional analysis information.
The EIS laboratory performs environmental analysis according to approved methods
published by organizations such as USEPA. References which could be required for

use during this remedial investigation are:

1. "Test Methods for Evaluating Solid Waste, Physical/Chemical Methods" SW-846
and all updates.

2. Federal Register 40 CFR, Parts 141 and 142, June 29, 1989,

3. "Standard Methods for the Examination of Water and Wastewater", 18th Edition.

6.2 EIS Laboratory SOP

The analysis schemes utilized will follow EIS laboratory SOPs. The SOP have been
designed to incorporate analysis steps which allow a review of data by the Laboratory
Director with respect to its quality. Key features from two SOPs have been extracted
and summarized in Tables 6.3 and 6.4.
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TABLE 6.1

ANALYTICAL METHODS
Parameter/ Method of(! Method
ofth Detection
Matrix Extraction Analysis Limit
VOC/soil Methanol & 8260© 2
5030
VOC/water 5030 82601®@ @
SVOC/Sail 8270®
SVOC/MWater 82701

(1) Reference: "Test Methods for Evaluating Solid Waste, Physical/Chemical Methods",
SW-846, 3rd Edition

2 See Table 6.2 for specific target compounds and EQLs.

(3) Both method 8260 and 8270 will reveal the presence of Petroleum Products such as
gasoline, fuel oils or waste oils.
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Compound_Name

Water
(ugh)

Acetone

Acrolein

Acrylonitrile

Benzene
Bromobenzene
Bromochloromethane
Bromoethane
Bromodichloromethane
Bromoform
Bromomethane

n-Butyl Benzene
sec-Butyl Benzene
tert-Butyl Benzene
Carbon Disulfide
Carbon Tetrachloride
Chiorobenzene
Chlorodibromomethane
Chloroethane
2-Chloroethylviny! Ether
Chloroform
1-Chlorohexane
Chioromethane
2-Chlorotoluene
4-Chiorotoluene
Cyclohexanone
1,2-Dibromo-3-chloropropane
1,2-Dibromoethane
c-1,2-Dibromoethylene
t-1,2-Dibromoethylene
Dibromomethane
1,2-Dichlorobenzene
1,3-Dichiorobenzene
1,4-Dichiorobenzene
1,4-Dichloro-2-butene
Dichlorodifluoromethane
1,1-Dichioroethane
1,2-Dichloroethane
1,1-Dichloroethene
c-1,2-Dichloroethene
t-1,2-Dichloroethene
Dichiorofluoromethane
1,2-Dichioropropane
1,3-Dichloropropane

SAP Rev 0.0 (10-20-93)
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TABLE 6.2

TARGET LIST VOLATILE ORGANIC COMPOUNDS (VOC)

AND ESTIMATED QUANTITATION LIMITS (EQL)
EQL

Sail
(ppm)
0.5
1.0
1.0
0.05
0.05
0.05
0.05
0.05
0.10
0.10
0.10
0.10
0.10
0.10
0.10
0.05
0.05
0.10
0.50
0.05
0.10
0.50
0.05
0.05
5.0
1.5
0.05
0.10
0.10
0.10
0.10
0.10
0.10
1.5
0.10
0.05
0.05
0.10
0.05
0.05
0.10
0.05
0.10

Compound Name

EQL

2,2-Dichloropropane
1,1-Dichloropropene
¢-1,3-Dichloropropene
t-1,3-Dichloropropene
Diethy! Ether
Ethylbenzene

Ethyl Methacrylate
n-Heptane
Hexachlorobutadiene
2-Hexanone
lodomethane

isopropyl Benzene
p-Isopropyltoluene
Methylene Chiloride
Methyl Ethyl Ketone
Methy! Isobutyl Ketone
Methyl Methacrylate
Naphthalene
Nitrobenzene
Paraldehyde

n-Propyl Benzene
Styrene

tert-Butyl Methyl Ether
1,1,1,2-Tetrachioroethane
1,1,2,2-Tetrachloroethane
Tetrachloroethene
Tetrahydrofuran
Toluene
1,2,3-Trichlorobenzene
1,2,4-Trichlorobenzene
1,1,1-Trichloroethane
1,1,2-Trichloroethane
Trichloroethene
Trichlorofluoromethane
1,2,3-Trichloropropane
1,1,2-TCTFE*
1,2,4-Trimethylbenzene
1,3,5-Trimethylbenzene
Vinyl Acetate

Vinyl Chioride

m + p-Xylenes
o-Xylene

Petroleum Hydracarbons(PH)
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Water Soil
(ppm)
0.25
0.10
0.10
0.10
0.50
0.05
0.25
0.25
0.10
0.50
0.05
0.10
0.10
0.10
0.50
0.50
0.25
a.10
2.5
1000 50
0.05
0.05
0.10
0.10
0.05
0.05
0.50
0.05
0.05
0.05
0.05
0.05
0.05
0.10
0.25
0.10
0.10
0.10
0.50
0.10
0.05
0.05
20
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TABLE 6.3

OPERATION AND FREQUENCY
ORGANIC ANALYSIS
Operation Freguency

o Method Blank Analysis Daily or more often
e  Calibration Check Standard Daily or more often

Analysis
. Replicate Sample Analysis 1/10 or as required
o Field Blank/Trip Blank Analysis As Required
. Duplicate Matrix Spike Analysis 1/10 or as required
e  Field Duplicate Analysis 1/20 or as required
e  Tuning Compound Analysis (GC/MS Daily

Only)
e  Response Factor Analysis (GC/MS Daily

Only)
. Surrogate Compound Analysis Each Sample

(GC and GC/MS)
o Laboratory Controls Daily or as required
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TABLE 6.4
QUALITY CONTROL STEPS/CONTROL LIMITS/INTERPRETATION

Quality Control Step Analysis Control Limits/Interpretation
Method Blanks VOC No response above EQL except

common lab solvents of methylene
chloride, acetone and freon which are
not to exceed 5X EQL.

Daily Calibration vOC SPCC/CCC Criteria
Standards

Tuning Compound VOC BFB Criteria

Surrogate Recovery vOC Compound Dependent
Field Duplicate VvOC <35% Relative Difference
Analysis except near EQL.

Matrix Spike vOC Compound Dependent

Duplicate Spike

-QAPP25-

SAP Rev 0.0 (10-20-93) QAPP1092-6154-93



7.0 CALIBRATION PROCEDURES AND FREQUENCY

7.1 Calibration Schedule

The following schedule is employed for the laboratory Equipment known to be required
by this project.

Parameter Scheduled Calibrations
vOC Daily at start of sequence
SvOC Daily at start of sequence

7.2 Calibration Procedures

Procedures employed are per SW-846 Method 8260 for VOC and Method 8270 for
SVOC.
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8.0 DATA REDUCTION, VALIDATION, REPORTING

8.1 Data Reduction

The EIS laboratory SOP requires each analyst to reduce the data directly attributable to
his/her work. In many situations, initial data reduction is performed automatically, by

dedicated instrument computer systems.

8.2 Data Validation

Initial data validation is performed by the individual analysts using the following

guidelines:

Computer printouts contain all samples, standards, controls placed into the

sequence.

e Initial results do not exceed (by more than 20%) the high end calibration curve

standard.

If detector saturation has occurred, the analyst is required to immediately reanalyze

that sample using appropriate dilutions.

e Calibration check standards must be within acceptable limits.

This check for VOC and SVOC is performed prior to the start of a batch run.

e  Tuning criteria for GC/MS must be met.
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This check is performed prior to the start of a batch run. BFB and DFTPP criteria is
employed for VOC and SVOC respectively.

e  Surrogate recoveries for individual samples for organic analysis must be within QA

limits.

If a sample falls outside of these limits, it is reanalyzed. If still outside the limits, a

matrix problem is assumed.

¢ Method Blanks (representative of the entire analysis procedure including
digestions, filtrations) and Calibration Blanks must not show analyte of interest

interferences above QC limits.
If contaminated blanks (sought after analyte interferences) are present, and exceed

acceptable QC interpretations, the source of the problem is traced prior to

continuation.

8.3 Reporting

Initial data is reported by the individual analysts to the Laboratory Manager and
subsequently to the Laboratory Director.

The reporting package includes all validation data for review by the managers.
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9.0 INTERNAL QUALITY CONTROL CHECKS

The majority of internal QC checks are performed by the individual analysts using the
criteria specified in Sections 7.0 and 8.0 of this QAPP.

Internal QC checks not under the direct interpretation of the individual analyst are Initial
Laboratory Controls submitted by the Laboratory Director. These controls, obtained
from USEPA-EMSL Cincinnati are submitted at various times as "unknowns".
Thereafter, they become Laboratory Control Samples, routinely analyzed, with known
results. These results must be within acceptable QC criteria and are part of the initial

data validation.

On-line evaluation of all internal QC checks is a must for laboratories operating in an

atmosphere where samples have limited "holding times".
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10.0

10.1

10.2

PERFORMANCE AND SYSTEM AUDITS

Performance Audits

Audits to evaluate quantitative laboratory results are normally scheduled on the basis of
twice per year. These audits consist of participation in USEPA Region V water supply

and water pollution studies.
Unscheduled performance audits occur when EIS clients receive, from USEPA, audit
samples representative of their analysis requirements. These clients then request that

EIS perform the analysis.

System Audits

These types of audits are performed at various times of the year. These audits in
general consist of evaluating methods and procedures used with those specified in
either the laboratory SOP or a QA/QC Plan.

A system audit will be performed by the Laboratory Director for this project. This audit
will consist of, but not be limited to, the following elements as they pertain to this project:

o Sample handiing procedures including sample integrity

e Records control documenting faboratory procedures
o  Document control including Chain-of-Custody
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11.0 PREVENTIVE MAINTENANCE

11.1 Laboratory Equipment

The objective of the preventative maintenance program is to decrease equipment
downtimes, ensuring to as great an extent as possible, the ability to meet analytical

holding times.

Preventative maintenance for laboratory test equipment varies considerably. The
majority of preventative maintenance is taken from manufacturer’s recommended

schedules.

Operational history of laboratory equipment also dictates certain preventative

maintenance requirements.

For this project, routine preventative maintenance schedules apply to the following types

of equipment:

e GC/MS

e  Auto Sampler

e  Purge & Trap Unit
e Data System

Routine preventative maintenance is performed on varying basis for the equipment
specified. Instrumental and/or operational characteristics dictate the maintenance
requirement. The Analytical Balance is scheduled for servicing by its manufacturer once

per year.
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11.2 Field Sampling Equipment

No special preventative maintenance is applicable to sample containers, hand augers

and other hand tools except for visual inspections.

The EIS subcontractor owning the mobile drill rig maintains his own equipment.
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12.0

12.1

12.2

SPECIFIC ROUTINE PROCEDURES USED TO ASSESS DATA PRECISION,
ACCURACY AND COMPLETENESS

Precision

This data quality check is assessed by comparing either Field Duplicate or Laboratory
Replicate Relative Percent Difference values.

This check is performed initially by the analyst developing the data. Subsequent review
is performed by the Laboratory Manager and ultimately the Laboratory Director.

Accuracy

This data quality check is assessed by determining Percent Recovery (% R) of a known
analyte from a specified matrix. Recovery can be ascertained in one of two ways:

e Recovery of analyte from a reference sample such as USEPA Water Pollution or
Water Quality studies
e  Recovery of a Matrix Spike

Matrix spike recoveries (organic and inorganic) are monitored by the individual analysts
at the time that a test is being performed. Inorganic matrix spikes are single spike
analysis. Organic Matrix Spikes are performed in Duplicate. Organic matrix spikes, in
addition to providing Percent Recovery data, also allow a determination of Precision,
expressed as Relative Percent Difference.

Percent Recovery and Relative Percent Difference values generated at the time of
analysis are immediately compared to the Quality Control limits established for that test.
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12.3 Completeness

This data quality check is made by the following evaluation.

»  Were all analysis performed within specified holding times?
e Were all samples scheduled for analysis actually analyzed?

Completeness is expressed as a percentage and is calculated by:

Percent Complete = Number of Samples Analyzed x 100
Number of Samples Submitted
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13.0 CORRECTIVE ACTION DURING ANALYSIS

The need or necessity for corrective actions is based on the initial data validation by the
individual analysts and subsequently by reviews performed by the Laboratory Manager

and Laboratory Director.

Holding time requirements for the majority of tests conducted at EIS dictate that
maximum flexibility be given to the person performing the test. Corrective actions
dictated by the Laboratory Director are in general not applicable to sample reanalysis.

These are geared toward changes in procedure or methodology.

Corrective actions during analysis are dictated by exceeding previously established
Quality Control Limits, interpretation of instrumental behavior or any condition which, in

the judgment of the analyst, may require scrutiny.

-QAPP35-
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14.0 QUALITY ASSURANCE REPORTS TO MANAGEMENT

The Laboratory Director at EIS is in a management position. The Director reviews all
data released from EIS.

-QAPP36-
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1.0

1.1

1.2

1.3

INTRODUCTION

GENERAL

This Health and Safety Plan (HSP) has been designed for the conduct of work at the
Accra Pac Industrial Parkway Site in Elkhart, Indiana. The procedures established by
this plan are intended to protect on-site personnei, visitors and the public from physical
harm and exposure to contaminated soil and groundwater. The guidelines and
procedures specified in this plan are based on the best available information at the time
of the plan’s preparation. The plan will be reviewed and updated as necessary to reflect
changes in site conditions or exposure hazards. Revisions to the plan will be included in

Appendix A.

This plan applies to activities which involve potential health hazards or exposure to

hazardous substances.

Site Activities

Field Design Activities at the site may inciude the following:
e  Soil borings.
e  Subsurface soil and groundwater sampling.

e  Monitoring well installation.

Compliance with HSP

Operations conducted during this project which pose a potential health hazard or

potential for exposure to hazardous substances will conform to the applicable
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requirements of the Occupational Safety and Health Administration (OSHA) Hazardous
Waste Operations Standard (29 CFR 1910.120). Operations covered by this HSP must
be conducted in compliance with any other applicable federal, state and local health and

safety regulations.

Persons who are unwilling or unable to comply with the required standards and with this

HSP will not be permitted on the site.
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2.0

2.1

2.2

PROGRAM ORGANIZATION AND ADMINISTRATION

GENERAL
The HSP will be implemented through the joint efforts of the Engineering Manager (EM),
the Health and Safety Officer (HSO) the designated Site Safety Officer (SSO), EIS field

staff and subcontractors.

Program Responsibilities

The EIS Health and Safety Officer (HSO) will:

o Develop, review and update the HSP as necessary.

e Ensure compliance with the HSP through site visits and review of field documents

and reports.

The Engineering Manager (EM) will:

o Coordinate health and safety requirements with the SSO.

e Ensure that the conduct of work at the site is in accordance with requirements of

this plan.
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The Site Safety Officer (SSO) will:

Ensure that all personnel are familiar with hazards on site and with safety

procedures required to minimize exposure to these hazards.

e Perform on-site surveillance to ensure compliance with established health and

safety requirements.

e Perform air quality monitoring and observe environmental conditions.

e Maintain logs related to health and safety surveillance.

e Collect training and medical documentation from personnel covered by this plan.

e  Provide first aid when necessary.

Coordinate emergency procedures and site evacuation if necessary.

All personnel involved in this project will be required to be familiar with the contents of

this Site Safety Plan and to:

e  Comply with procedures of the health and safety plan.

e  Report safety problems or concerns to the Engineering Manager or Site Safety
Officer.
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3.0 HAZARD ASSESSMENT

3.1 Chemical Hazards

An investigation of the site conducted in 1989 by EIS identified various volatile organic

compounds as soil and groundwater contaminants. The specific contaminants, along

with health effects and exposure data are listed below. An S in the Comments column

indicates soil contaminant and GW indicates groundwater contamination.

ppm
PELTLY Primary Routes

Contaminant /STEL( IDLH@  of Exposure
1,1-Dichloroethane 100/200/250 4,000 Inhalation
(1,1 DCA) Ingestion

Skin/Eye Contact
1,2-Dichloroethane 1/10/2 1,000 Inhalation

catd) Ingestion

Absorption

Skin/Eye Contact
1,1-Dichloroethene  -/5/20 NA(4) Inhalation
Cis-1,2 Dichloro- 200/200/- 4,000 Inhalation
ethene Ingestion

Skin/Eye Contact
Tetrachloroethene  25/50/200 500 Inhalation

CA Ingestion

Skin/Eye Contact
1,1,1-Trichloro- 350/350/450 1,000 Inhalation
ethane (1,1,1 TCA) Ingestion
(Methyl Chloroform) Skin/Eye Contact
Trichloroethylene 50/50/200 1,000 Inhalation
(TCE) CA Ingestion

Skin/Eye Contact
Viny! Chioride 1/5/5 CA inhalation

-5-
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Symptoms

Depression of central nervous

system; skin irritation; liver
kidney damage

Depression of central
nervous system; nausea,
vomiting; dermatitis,

eye irritation

NA

Eye irritant; respiratory
system irritant; central
nervous system depressant

Eye, nose, throat irritant;
nausea; vertigo, headache

Headache, lassitude;
depression of central
nervous system; poor
equilibrium; eye irritation
dermatitis, cardiac arrythmia

Headache; vertigo; visual
disturbance; somnolence;
nausea; vomiting; eye
irritation; dermatitis;
cardiac arrythmia

Weakness; abdominal pain;
Gl bleeding

Comments

Chloroform-like
odor GW

Chioroform-like
odor GW

S, GW

Acrid
Chloroform-like
odor GW

Mild,Chloroform
like odor S, GW

Mild, Chioro-
form-like odor
8, GW

Chloroform-like
odor
S, GW

GwW



Chemical Hazards (continued)

Dichlorofiuoro- -110/-
methane

Trichlorofluoro- -11,000/-
methane

1,1,2-Trichloro- 1,000/-/1,250

triffuoroethane

1,2-Dichlorobenzene 50/50/-

Ethyl Benzene 100/100/125
Toluene 100/100/150
Xylene 100/100/150

Notes:

NA

NA

NA

1,000

2,000

2,000

1,000

NA

NA

Inhalation
Ingestion
Skin/Eye Contact

Inhalation

Skin absorption
Ingestion
Skin/Eye Contact

Inhalation
Ingestion
Skin/Eye Contact

Inhalation
Skin absorption
Ingestion

Inhalation

Skin absorption
Ingestion
Skin/Eye Contact

NA

NA

Throat irritation;

drowsiness; dermatitis

Nose, eye irritation; liver,
kidney damage; skin blisters

Eye, mucous, membrane irri-
tation; headache; dermatitis;

narcosis

Fatigue; weakness; confusion
euphoria; dizziness; headache

dilated pupils

Dizziness, excitement;
drowsiness; incoherence; eye,
nose, throat irritation;

nausea; vomiting; abdominal pain

(1) PEL = Permissible Exposure Limit (Occupational Safety and Health Administration)

TLV = Threshold Limit Value (American Conference of Governmental industrial Hygienists)

STEL = Short Term Exposure Limit (OSHA AND ACGIH)

(2) IDLH = Immediately Dangerous to Life and Health

(3) CA = Carcinogen

(4) NA = Not Available

GW

GW

S, GW

8, GW

Aromatic Odor
8, GW

Sweet, pungent
benzene-like
odor 8, GW

Aromatic Odor
S, GW

The potential for exposure to some or all of these chemicals will exist during the

performance of various tasks which may be required during this project. This potential

will vary with the specific task and will be greater for some Primary Routes of Exposure

than for others.
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Overexposure to these chemicals will be highly unlikely when this HSP is implemented

and followed.
Potential for exposure is ranked below based on specific tasks and Primary Routes of
Exposure. The terms High and Low simply indicate where exposure potential is either

Highest or Lowest.

Exposure Potential

Vapor Soil Soil or Water
Task /Activity Inhalation Ingestion Skin/Eye Contact
Drill Rig Operator Low Low High (Soil)
Split Spoon Opening High Low High (Soil)
Manual Soil Sampling High Low High (Soil)
Monitoring Well Inst. Low Low Low
Groundwater Sampling  Low Low High (Water)
Equipment Decontamin.  Low Low High (Soil)
General Ambient Air Low Low Low

3.2 Physical Hazards

e  Underground Utilities - The appropriate utility will be contacted to determine
presence of buried cables or gas lines at the site.

e Cold Stress - When the temperature falls below 40°F, cold stress protocol will be
followed. American Conference of Governmental Industrial Hygienists (ACGIH)
recommended guidelines will be followed for Cold Stress Prevention. These

guidelines are included in Appendix C.

e Heat Stress - When the temperature exceeds 70°F and personnel are wearing

protective clothing, a heat stress monitoring program will be implemented as

-7-
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appropriate. This program will follow the recommended guidelines of the American
Conference of Governmental Industrial Hygienists (ACGIH). These guidelines are

included in Appendix D.

Fire/Explosion - Based on prior knowledge of the site the potential for fire and
explosion is very low. Fire extinguisher will be kept at the site and smoking or open

flames will be prohibited in the work areas.

Slips, trips, falls - Personnel will be alerted to the danger posed by uneven terrain at

the site and other site conditions which pose the potential for slips, trips and falls.



4.0 TRAINING

All personnel performing activities covered by this HSP and who enter the exclusion or
decontamination zones must have received training in accordance with

29 CFR 1910.120 (e) including the initial 40 hours and annual refresher training and
supervisor training as appropriate. Subcontractors at the site who are covered by this
HSP must provide written documentation of training to the EIS Health and Safety Officer

prior to the start of the project.

Site specific training will be provided to all personnel covered by this HSP at a safety
meeting to be held prior to the start of the project. Subjects to be covered include the

following:

¢ Names of personnel and alternates responsible for site safety and health.

o Potential effects of chemical hazards at the site, including symptoms of
overexposure.

e Requirements for and use of personal protective equipment.

e  Action Limits and Responses.

e  Work practices to minimize risks from hazards.

e Personal hygiene practices.

e  Decontamination procedures.

e  Emergency procedures and communication

e Confined space entry procedures.

e  Spill containment procedures.

1092-6154-93HSP



Personnel entering the site will sign the Site Safety Plan Acknowledgment form (Appendix B)
to indicate they are familiar with the above subjects and will comply with the requirements of
the HSP.

-10-
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5.0

5.1

5.2

PERSONAL PROTECTIVE EQUIPMENT

Respiratory Protection

Previous activities at this site involving the same tasks covered by this HSP indicate that
exposure to persistent vapor levels exceeding the action limits defined in Section 7.0 is
unlikely. In the event that vapor levels persist above the action limits, half mask air
purifying respirators equipped with organic vapor cartridges will be used. The level of

respiratory protection may be downgraded as vapor levels drop below the action limits.
Personnel required to use respirators must be trained in the use of the type of respirator
which they will use, and have passed a respirator fit test for the specific respirator to be

used within the past six months.

Protective Clothing

During well drilling, soil boring drilling, soil sampling and decontamination of equipment,
significant skin contact with contaminated soil is likely. Protective clothing required

during these activities will be a modified Level C as follows:

e Disposable Tyvek coverall

e  Work Boots

e  Outer rubber or vinyl boots

e Inner disposable vinyl gloves

e  Outer work gloves

o  Safety glasses or shield

e  Hard hat

e Half mask Air Purifying Respirator as necessary.

-11-
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Groundwater sampling activities are expected to result in minimal skin contact. Level D

protective clothing will provide adequate protection during this task.

e  Regular work uniform

e Disposable vinyl gloves
e Safety glasses

e  Work Boots

Hard hats and safety glasses will be worn in the vicinity of the drill rig regardless of the task

being performed.

A portable eyewash station will be maintained in any area where equipment decontamination

is taking place.

5.3 Levels of Protection

Levels of protection anticipated for this site are defined below.

Level C Protection Shall Be Used When:

o The same level of skin protection as Level B, but a lower level of respiratory
protection is required,

e Air contaminants have been identified and an air-purifying respirator will provide
adequate protection, or,

e The substance has adequate warning properties.

-12-
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Level C Protective Equipment at a Minimum Shall Consist of:

e Coveralls

e  Work boots

e Chemical resistant boots or disposable boot covers
e Disposable inner gloves

o Disposable outer gloves

e  Full or half-face Air Purifying Respirator

e Chemical cartridge or canister

e Hard-hat; and,

e Ankles and wrists taped with duct tape.

Level D Protection Shall Be Used When:

e The atmosphere contains no known hazard, and,
e  Work functions preclude splashes, immersion or the potential for unexpected
inhalation of, or contact with, hazardous concentrations of harmful chemicals.

Level D Protection Equipment at a Minimum Shall Consist of:

e  Standard work uniform or coveralls
e  Work boots

e Gloves, as needed

e Splash shield as needed

e Hard-hat

e  Safety glasses

-13-
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6.0 MEDICAL SURVEILLANCE

Personnel performing operations covered by this HSP and who are exposed to levels of
airborne contaminants above the PELS or published limits will participate in a medical

monitoring program in accordance with 29 CFR 1910.120 (f).

-14-
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7.0

7.1

7.2

AIR MONITORING

Equipment

An HNU P! 101 Photoionization Detector (PID) with an 11.7 ev lamp will be used to

determine breathing zone vapor levels.

Action Limits and Response Actions

Activities which are likely to generate the highest vapor levels of hazardous substances

include operations during which soil will be disturbed. These activities are:

e  Drilling of monitoring wells and boreholes

e  Subsurface soil sampling

Vinyl Chloride and 1,2 dichloroethane (Ethylene dichloride) have the lowest OSHA
PELS of the contaminants identified at the site; however these compounds are found
only in groundwater. Since groundwater sampling activities are not expected to be a
major source of vapor levels, the Action Limits for this site will be based on the presence

of 1,1 Dichloroethylene, which has the lowest PEL of the soil contaminants identified.

Worker exposure protection must consider the fact that this compound could be present

by itself and therefore be responsible for the total reading observed by the PID.
Significant sensitivity differences (to the PID) exist for the various VOC expected to be

present. Although the PID will be calibrated per EIS Standard Operating Procedure

(SOP), the Action Limit concentration will be based on the response of a

-15-
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Trichloroethylene standard to the calibration curve. The Action Limits defined below will

be readings above background.

Trichloroethylene has been chosen since its photoionization potential is closer to that of

1,1-Dichloroethylene than would be the calibration gas compound (Isobutylene).

ACTION LIMITS/RESPONSE ACTIONS
EXPRESSED AS TRICHLOROETHYLENE

Action limit for Persistence of Reading
PID Reading in Breathing Zone Response Actions
<5 ppm All Day + Respirators not required
Continue Work
Routine Monitoring
5-20 ppm 0-15 Minutes e Respirators not required
e Continue Work
Increase Monitoring
5-20 ppm >15 Minutes e Don Respirators
Continue Work
Continue Monitoring
5-50 ppm All Day o Wear Respirators
e Continue Work
Increased Monitoring
>50 ppm Any o Stop Work
o Leave Area
-16-
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8.0 SITE CONTROL/DECONTAMINATION

It is anticipated that access to the site will be limited through use of temporary fencing,

barrier tape and warning signs.

8.1 Work Zones

The following work zones will be established and clearly delineated through use of

signs, tape or other temporary barriers.

e Clean Zone/Support Zone

This uncontaminated support zone or clean zone will be the area outside the
exclusion and decontamination zones and within the geographic perimeters of the
site. This area is used for staging of materials, parking of vehicles, office and
laboratory facilities, sanitation facilities and receipt of deliveries. Personnel entering
this zone may include delivery personnel, visitors, security guards, etc., who will not
necessarily be permitted in the exclusion zone. All personnel arriving in the support
zone will upon arrival, report to the command post and sign the site entry/exit log.
There will be one controlled entry/exit point from the clean zone to the

decontamination zone.

-17-
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. Decontamination Zone

The decontamination zone will provide a location for removal of contaminated
personal protective equipment and final decontamination of personnel and
equipment. Suitable containers will be provided for disposal of contaminated
disposable clothing. All personnel and equipment should exit via the decon area.

A separate decontamination area will be established for heavy equipment.

. Exclusion Zone/Hot Zone

The exclusion zone will be the "hot-zone" or contaminated area inside the site
perimeter. Entry to and exit from this zone will be made through a designated

point and all personne! will be required to sign the hot zone entry/exit log

located at the decon area. Appropriate warning signs to identify the exclusion
zone will be posted (i.e. "DANGER - AUTHORIZED PERSONNEL ONLY",
"PROTECTIVE EQUIPMENT REQUIRED BEYOND THIS POINT", etc.). Exit from

the exclusion zone must be accompanied by personnel and equipment

decontamination as described in Section 8.2.

8.2 Decontamination

) Personnel Decontamination

Disposable contaminated clothing should be removed in the decontamination zone

and disposed of in the containers provided for this purpose.

-18-
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Reusable outer clothing should be brushed free of gross soil contamination.
Reusable outer boots should be thoroughly washed and rinsed before leaving the

decon area.

) Decontamination of Hand Tools

Hand tools will be washed with water to remove gross contamination and

thoroughly rinsed.

Heavy Equipment Decontamination

Prior to leaving the site, the undercarriage, wheels, tracks and other heavy equipment

parts in contact with contaminated soil, groundwater or waste materials will be steam

cleaned.

-19-
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9.0 EMERGENCY PROCEDURES

9.1 Emergency Contacts

Facility/Agency Phone Number
Ambulance 911

Fire 911

Concord Township Fire Station (Business) 875-5920
Police 911

Sheriff 911
Hospital-Elkhart General

600 East Boulevard 294-2621
State Emergency Response (317)243-5176
National Response Center (800)424-8802
Poison Control Center (800)382-9097

9.2 Directions to Hospital

Industrial Parkway west and south to Middlebury Street. West on Middlebury to Main.
North on Main to U.S. 20 (Jackson and Lexington). West on 20 to East Boulevard.

South on East Boulevard to river.

-20-
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9.3 List of Emergency Equipment

The following emergency equipment is available at the site.

Communications Equipment Location
Telephones Support Zone
Two-Way Radios As needed

Medical Equipment

First Aid Kits Support Zone/Exclusion Zone
Eye Wash Station Exclusion Zone

Fire Fighting

Fire Extinguishers Exclusion Zone/Support Zone

9.4 Worker Injury

Any person who becomes ill or injured in the exclusion zone must be decontaminated to
the maximum extent possible. If the injury of iliness is minor, full decontamination
should be completed and first aid administered prior to transport. If the patient’s
condition is serious, at least partial decontamination should be completed (i.e., complete
disrobing of the victim and redressing in clean coveralis or wrapping in a blanket). First
aid should be administered while awaiting an ambulance or paramedics. All injuries and

illnesses must immediately be reported to the Engineering Manager.

-21-
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9.5

9.6

9.7

Any person transporting an injured/exposed person to a clinic or hospital for treatment
should take with them directions to the hospital and information on the chemical(s) they

may have been exposed to.

Personal Protective Equipment Failure

If a site worker should experience a failure or alteration of protective equipment that
affects the protection factor, that person and his/her buddy shall immediately leave the

working area. Re-entry shall not be permitted until the equipment has been repaired or

replaced.

Other Equipment Failure

If any of the equipment on-site fails to operate properly, the Engineering Manager will be
notified and the effect of this failure on continuing operations will be determined. If the
failure effects the safety of personnel or prevents completion of the work plan tasks, all
personnel will leave the area until the situation is evaluated and appropriate actions

performed.

Fire/Explosion

In the event of a fire beyond the incipient stage or an explosion, the fire department will
be contacted immediately. Personnel shall move to a safe distance from the affected
area. The Engineering Manager or his designee shall direct fire equipment arriving at
the scene to the involved area and advise response personnel of the nature and types
of hazardous materials on site. Site personnel may attempt to extinguish small incipient
stage fires and move or isolate flammable or other hazardous materials which may

contribute to the fire.
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9.8

9.9

9.10

Spills or Leaks

In the event of a spill or a leak, employees will:

e Locate the source of the spillage and stop the flow if it can be done safely.

e Begin containment and recovery of the spilled materials.

e Arrange for cleanup of the area.

Weather Emerqgencies

In the event of heavy weather, the Engineering Manager or a site supervisor will oversee
the securing of the site, materials and equipment in order to prevent the loss or
migration of hazardous materials from the site and to prevent public access to the site.

Evacuation Routes and Procedures

Evacuation routes will be established by work area locations for this site. Site personnel

will be informed prior to any changes in evacuation routes or procedures.

Evacuation notification will be a continuous blast on an air horn, vehicle hom, or by

verbal communication via radio.

The following general procedures will be followed if evacuation of the site is necessary.

o Keep upwind of smoke, vapors or spill location.
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Decontaminate to the maximum extent possible.

Exit through the decontamination corridor if possible.

If evacuation is not via the decontamination corridor, site personnel should remove
contaminated clothing once they are in a location of safety and leave it near the

exclusion zone or in a safe place.

Meet at the Support Zone or otherwise designated area.

The Engineering Manager will conduct a head count to insure all personnel have

been evacuated safely.

9.11 Re-entry Procedures

When an on-site emergency results in evacuation, personnel shall not re-enter until:

1092-615+-93HSP

The conditions resulting in the emergency have been corrected.

The hazards have been reassessed.

The Site Safety Plan has been reviewed.

Site personnel have been briefed on any changes in the Site Safety Plan.
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10.0 CONFINED SPACE ENTRY

Confined space entry is not anticipated during Field Design Activities.
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APPENDIX A
SITE SAFETY PLAN AMENDMENTS



SITE SAFETY PLAN AMENDMENT # : SITE NAME:

DATE:

REASON FOR AMENDMENT:

ALTERNATE SAFEGUARD PROCEDURES:

REQUIRED CHANGES IN PPE:

EIS ENGINEERING MANAGER (Date) EIS SITE SAFETY OFFICER (Date)



APPENDIX B
SITE SAFETY PLAN ACKNOWLEDGMENT



SITE SAFETY PLAM ACRNOWLEDGMENT FORM

I have been informed and understand and will abide by the proce-
dures set forth in the Safety and Health Plan and Amendments for
the site.

Printed Name Signature Representing Date




APPENDIX C
COLD STRESS
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